
IN THE NATIONAL GREEN TRIBUNAL

PRINCIPAL BENCH AT NEW DELHI

OA NO.108/2023

IN  THE MATTER OF:

LOKESH KUMAR KHURANA

STATE OF UTTAR PRADESH

...Petitioner
Versus

⋯.Respondents

PHASE-WISE PLAN FOR THE DISPOSAL OF LEGACY WASTE

1. That the present matter was listed before this Hon'ble Court on 21.11.2023,

whereby this Hon'ble Court was pleased to pass the following order:

“Leaned Counsel for  the Municipal Corporation, Meerut has

submitted that the phase-wise, quarterly  plan  along with the budger

allocation  fo r disposal of the entire legacy waste and treatment/

processing of daily generated  waste will be submitted under the

signature  of  the Commissioner, Municipal Corporation  Meerut

within one month

Let the sa id  report be filed  by 31.12.2023.”

2.T h at  in terms of the order of the Hon'ble Tribunal, Meerut Nagar Nigam has

formulated the phase-wise report along-with budgetary provisions in three

plans:Plan-A, Plan- B and Plan-C, in accordance with the availability of funds

and prevailing circumstance

3 .  That over and above, the present plans are bifurcated in 3 stages: the short-

te rm (I  to 3 Quarter), the mid-term(4 to 8  Quarter) and Long-term(8

Quarter onwards).
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4.That at present, the total consolidated fund allocation under State Finance

Commission to Meerut Nagar Nigam is approximately Rs.18 to 20 Crores per
month out of 275 Crores annually. Out of the monthly grant allotted, the
Corporation has to carry out day-to-day functions, give salaries to the

employees and meet all expenses annually.

5.That other than the above, MMC has no other source to meet the expenses,

which is required for quick disposal of Legacy Waste at Lohiya Nagar.

6. That in terms of the order dated 21.11.2023, MMC has formulated 3 plans

along-with the budgetary provisions, which is required for the disposal of
Legacy Waste at Lohiya Nagar, of which Plan-A is as under:

PLAN-A (including Bio-Capping)

The Lohia Nagar legacy waste dump site, approximately 20 years old,

is currently undergoing processing and land reclamation through bio-

remediation techniques with a capacity of 600 TPD. To efficiently

dispose of both legacy and fresh waste generated in the city, the

processing capacity of the site will be enhanced based on future funding

availability, following the plans outlined below:

1. Quarterly Action plan

2. Mid-term Action Plan

Long-term Action Plan3.

Quarterly Action Plan

Meerut Nagar Nigam will focus on enhancing the legacy waste

processing plants capacity from 600 TPD to 4500 TPD. For this,

budget of 50 Crore is required. National Highway Authority of India

(NHAI) proposed during discussions, a transit corridor is planned at the
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Lohia Nagar legacy waste site (as per the details in attached Annexure-

I).

Budgetary Provision: The proposal submitted to NHAI for the plant

upgrade estimates a cost of approximately Rs.50 crores, which will be

transferred to Meerut Nagar Nigam after NHAI's competent approval.

This upgrade will enable the processing of approximately 1.35 lakh

metric tonnes of waste per month. With the increased capacity, both the

existing legacy waste can be processed and land can be reclaimed in

approximately 9-12 months of the upgraded plant's installation

depending upon seasonal factors. After the land reclamation through

bio-remediation, old processing equipment will be relocated to nearby

land owned by the Meerut Development Authority for future use, as

detailed in the attached Annexure-II for the kind perusal of the Hon'ble

Tribunal.

Mid-term Action Plan

Following the processing of the legacy waste at Lohia Nagar, the

reclaimed land and the adjacent land owned by the Meerut

Development Authority will be used to establish an integrated

Municipal Solid Waste processing facility with a capacity of 1000 TPD.

This facility will comprise of wet waste processing units, dry waste

processing units, and construction and demolition waste processing

units. Due to a stay order, attached herewith as "Annexure-II,"

imposed by the Hon'ble High Court of Allahabad on the Gawndi site,
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Meerut Nagar Nigam lacks alternative land for constructing a waste

processing plant with the desired capacity.

Budgetary Provision: Meerut Nagar Nigam receives funds under XV-

FC from the Central government to strengthen the city's solid waste

management. A portion of this funding will be allocated towards the

establishment of the new waste processing plant, as detailed in

Annexure-2 for the court's kind review.

Long-term Action Plan

Meerut Nagar Nigam's long-term action plan projects a total waste

processing capacity of approximately 1500 TPD. This increased

capacity, anticipating future population growth and waste generation,

will ensure the plant's efficient operation for at least the next ten years.

Further improvements to the waste processing plant will be achieved

through enhanced efforts to enforce source segregation, implementation

of advanced control systems, and adoption of innovative technologies,

all of which will contribute to more efficient waste management for the

city. The new and improved waste processing capacity will effortlessly

handle the current daily fresh waste of approximately 700 to 900 TPD,

significantly enhancing the city's waste management capabilities. To

further improve waste collection efficiency, Meerut Nagar Nigam will

also increase the number of waste collection and transfer vehicles, MRF

centres and Garbage stations.
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7. That if the National Highway Authoriy of India does not make any allocation,
Meerut Nagar Nigam has devised an alternative Plan-B for the eradication of

the Legacy Waste at Lohiya Nagar;

PLAN-B

Quarterly Action Plan

After the approval by the competent committee/authority, Meerut Nagar

Nigam will focus on enhancing the capacity of the legacy waste

processing plant from 600 TPD to 2250 TPD, utilizing the grant allotted

by the Government of India under the XV Finance Commission for

Solid Waste Management. Until the approval of the grant from the

committee, Meerut Nagar Nigam is constrained to process the legacy

waste with the existing capacity.

Budgetary Provisions: With the persistent efforts of MMC, it was

telephonically informed by the state of Uttar Pradesh that the fund of

Rs.74.66 Crores under XV Finance Commission for Solid Waste

Management has been disbursed to MMC on 29-12-2023 and the GO to

that effect was sent to the publication on late evening of 29-12-2023.

Out of the fund allotted i.e. Rs 74.66 Crores, 20 Crores will be allotted

exclusively for the Lohiya Nagar Legacy Waste disposal as compared

to Rs 2 Crore which was allocated in the previous FY 2022-2023. With

this, the treatment capacity will be enhanced from the existing 600 TPD

to 2250 TPD. In as such, with the enhanced capacity, the MMC will be

able to reclaim the land in about 18 months taking into account the

seasonal factors. The true copy of GO no.8/4050/329(3/15ai fao3TO/

2023-24 dated 29-12-2023 is attached as Annexure IV.
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8. The Mid-term and Long-term actions plan of the Meerut Nagar Nigam are the
same under this scheme as well.

9.That should the above plan B fails, Plan C would will be adopted by the

MMC. It is needless to mention that actions under Plan-B and Plan-C are

taken-up simultaneously. Under the Plan-C, Meerut Nagar Nigam shall request
the Government of State of Uttar Pradesh to allocate 50 Crore either from the

Ring-Fenced Account for the treatment of Legacy Waste or under other

head(s), as the Govt of the State thinks fit, so that the treatment capacity of the

Legacy Waste can be enhanced, as there has been no allocation of any grant
under this head for the treatment of Legacy Waste.

10.That the existing plants, owing to their capacity, are not able to process the

legacy waste speedily. Hence, the capacity of plant needs to be enhanced from
600 TPD to at least 4500 TPD depending on the land available nearby. In

addition to the above, it is relevant to mention that for enhancing the plant's

capacity, additional land is also required, which may be handed over by the

Meerut Development Authority.

11.That to cater the emerging need of the booming population in the city of

Meerut, MNN has been continuously indulging in various programs thereby

creating social awareness amongst the common masses for the handling the
Municipal Solid Waste. Without the support of the public-at-large, all efforts

from the side of Meerut Nagar Nigam can go in vain. Therefore, periodic
awareness programme shall be increased.

12.That the present proposal needs support from 4 organisations: Union of India-
for grant of funds under XV- Financial Commission, NHAI- for the grant to
clear Lohiya Nagar Legacy Waste Site, Meerut Development Authority- for

allocation of additional land and the State of Uttar Pradesh- to allocate

sufficient fund, in case other institutions do not give adequate grant for the

speedily treatment of legacy waste.
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13. That the present proposal is submitted before this Hon'ble Tribunal for kind

perusal and necessary directions please.

(Municipal Commissioner, Meerut)

Through Counsel
Vibhav Mishra

                Advocate-on-Record
       Ch No.221, C.K. Daphtary Block
    Tilak Lane, Supreme Court of India

 New Delhi-110001
(M): 9473565666

(E): vibhavmishra@outlook.in

Date: 30.12.2023
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Annexure-I
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Court No,-21

Case :- WRIT-C No.-3312 of 2019

Petitioner;- Organic Recycling Systems Pvt. Ltd.
Respondent:- State Of U.P. And 2 Others
Counsel for Petitioner :- Syed Mohd. Fazal,Sri S.G. Hasnain (Senior

Advocate)
Counsel for Respondent :- C.S.C.,Pankaj Srivastava

Hon'ble Pradeep Kumar Singh Baghel,J.
Hon'ble Pankaj Bhatia,J.

On previous occasion, learned counsel for the petitioner was

diected to serve respondent no.3. An affidavit of service has

been filed on behalf of the petitioner. It appears that due to

wrong address the notice could not be served.

During the course of the submissions, Sri Pankaj Srivastava,

learned counsel for the respondent has handed over e-mail

address of the third respondent.

Sri S.G. Hasnain, leaned Senior Advocate assisted by Sri Syed

Mohd. Fazal, learned counsel for the petitioner seeks for and is

granted twenty four hours' time to send the notice to the third

respondent by e-mail.

We had also asked learned counsel for the respondents to

produce the record as stand taken by the respondents was that

the third respondent has now started functioning. However,

from the record learned counsel for the respondents could not

satisfy the Court that pursuant to the Letter of Intent in favour

of the third respondent, he has started the functioning.

The facts as pleaded by the petitioner are that the respondent

no.2 invited expression of interest through advertisement in the

various newspapers for installation of a Plant of 800 TPD MSW

and the petitioner in pursuance to the said expression of interest

filed his tender documents and three companies were short

listed in pursuance to the said advertisement dated 1.12.2016.
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Out of the said three bidders the petitioner was issued a letter of

intent on 31.12.2016 and a concessionaire agreement was

executed in between the petitioner and the respondent no.2

(Annexure-5 to the writ petition) on 2.1.2017. The said

agreement was for 800 TPD. It is also stated that the physical

possession of the land was granted to the petitioner on 8.7.2017

and the petitioner submitted the necessary DPR vide its letter

dated 8.9.2017. Later on the respondent no.2 by means of a

letter dated 30.11.2017 clarified that the project of one Plant of

800 TPD shall be split into two phases each phase having a

Plant capacity of 400 TPD. The petitioner claims that in

pursuance to the Concessionaire agreement dated 2.7.2017, the
petitioner made considerable investment for implementation of

800 TPD Plant, however, the petitioner also agreed for two

Plants of 400 TPD each as was proposed by respondent no.2.

The grievance of the petitioner is that with regard to the first

phase of Plant having been accepted of 400 TPD, the petitioner

was given the project, however, with regard to the second

phase, the petitioner arbitrarily and in contravention of the

concessionaire agreement dated 2.1.2017 is proceeding to give

the second phase to the respondent no.3 which wholly arbitrary

and illegal.

Considering the averments made at the bar and the fact that the
third respondent has not even been allotted the land and has not

started the functioning, we heard the matter for considering the

question of grant of interim order. On the basis of the averments

made, we direct that the parties shall maintain status-quo till the
next date of listing

Put up this case on 15th April, 2019 in the additional cause list

before the appropriate Bench.
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The matter shall not be treated as tied up or part heard to this

Bench.

Rejoinder affidavit to the counter affidavit of respondent no.1

and affidavit of service filed today, are taken on record.

Order Date :-5.4.2019
Hasnain
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