

**BEFORE THE HON'BLE NATIONAL GREEN TRIBUNAL, PRINCIPAL BENCH**  
**AT NEW DELHI**

O.A No. 178/2024

**Title of the case:-**

News item titled "Increasing Pollution badly affecting water bodies in Bhaderwah" appearing in Greater Kashmir dated 15.01.2024.


**IN THE MATTER OF:-**

**I N D E X**

<b>S.No</b>	<b>PARTICULARS</b>	<b>PAGE No.</b>
1.	Status Report	1-3
2.	Annexure-R1 (Status of NGT Action Plan)	4-36
3.	Annexure-R2 (Copy of report dated 13-03-2025)	37-38
4.	Affidavit	39-40

Answering respondent  
Through Counsel

Dated: 24-03-2025

  
 (G.M.Kawoosa)  
 Standing Counsel, J&K  
 National Green Tribunal

**BEFORE THE HON'BLE NATIONAL GREEN TRIBUNAL PRINCIPAL BENCH**  
**AT NEW DELHI**

O.A No. 178/2024

**Title of the case:-**

News Item titled "Increasing pollution badly affecting water bodies in Bhadarwah" appearing in Greater Kashmir dated 15.01.2024

**IN THE MATTER OF: -** Status Report on behalf of Deputy Commissioner  
/ District Magistrate, Doda.

**May it please your Lordships**

The answering respondent most respectfully submits as under;

1. That the aforementioned case is pending adjudication before the Hon'ble Tribunal, Principal Bench, New Delhi.
2. That the case was listed for hearing on 21.08.2024 wherein the Hon'ble Tribunal passed directions, operative part of which is being reproduced as under:


*"....Para 4. DC, Doda present virtually has submitted that now needful will be done and time-bound action plan will be filed and for this purpose extension of time has been sought. Though, Tribunal had once extended time but having regard to the assurance given by DC, Doda, time for filing the time-bond action plan to remediate the situation is extended for a further period of eight weeks.*

*Para 5. Member Secretary, J&KPCC has filed the report dated 16.08.2024 disclosing that Environmental Compensation(EC) of Rs. 11.55 lacs has been levied upon Executive Officer, Municipal Committee Bhaderwah vide order dated 14.08.2024. The requisite steps are required to be taken to recover the said EC. Hence, a further report be filed by Member*

  
**Deputy Commissioner  
Doda**

*Secretary, J&KPCC in respect of recovery of EC, inter-alia reflecting the improvement/action taken, if any, to remediate the problem..."*


3. That in compliance to the aforementioned directions, detailed affidavit containing a time bound action plan was filed by the answering respondent on 29.11.2024.
4. That the case was subsequently listed for hearing on 02.12.2024 wherein the aforementioned affidavit was taken on record by the Hon'ble Tribunal. Further, the Hon'ble Tribunal passed directions to the respondents, operative part of which is being reproduced as under: -  
  
***"Para4: Further progress reports regarding further action taken in compliance of the action plan specifically with reference to remedial measures required to be taken for protection and improvement of environment may be filed at least one week before the date of hearing fixed.***
5. That in compliance to the aforementioned directions, the answering respondent has personally taken up the matter with all concerned departments viz Housing & urban Development, Rural Development & Panchayati Raj, Health & Medical Education and Public Works Department etc. for speedy execution of the works identified as per Action Plan.
6. That a strong monitoring mechanism has been established to review the status of activities on the ground. In this context, quarterly review is being carried out by Additional Deputy Commissioner, Bhaderwah (Nodal Officer) and subsequently review meetings are being held by the answering respondent for assessing pace of the activities and passing necessary directions to the concerned. A copy of the status of action plan as on 20.03.2025 is enclosed and marked as **Annexure-R1** for perusal of the Hon'ble Tribunal.

  
Deputy Commissioner  
Doda

7. That in addition to aforementioned works, quality of water is being monitored closely alongside J&KPCC. In this context, water samples are being tested on periodic basis and it is pertinent to mention that all the samples (except sample of Puneja Nallah, wherein BOD value has been found 3.3 against 3 along with slight pungent smell) have been found conforming to the specifications. The reason for the same has been attributed largely to unavailability of Bio-Effluent treatment plant (ETP) at slaughter house and as such BOD value will get improved once ETP is installed at slaughter house. Copy of the water samples collected on 07-03-2025 and tested by J&KPCC on 13-03-2025 is enclosed and marked as **Annexure-R2** for perusal of the Hon'ble Tribunal.
8. That further entire District administration along with all concerned departments are aligned for execution of works identified for remediation of the issue arisen and it is submitted that with the winter season nearing completion, pace of the activities will further speed up.

**IN THE PREMISES,**

Therefore, keeping in view of the above stated facts, it is respectfully prayed that the submissions made herein above and those to be urged at the time of hearing, the status report may kindly be considered and taken on record in the interest of justice.

  
Deputy Commissioner  
Deputy Commissioner / District Magistrate, Doda  
(Answering Respondent)

## ANNEXURE- R1

## STATUS OF NGT ACTION PLAN

S.NO	Check Point	Problems Identified	Actions Planned	Responsible Department/Offi	Target Date	Status as of 20.03.2025	Remarks / Proof
<b>Management of Liquid waste</b>							
1	Treatment of Sewage	1.68 MLD of Sewerage and setpage generated by households getting drained into water bodies directly or indirectly without any treatment.	As proposed :- 4.5 STP to be established for proper treatment & disposal of sewage waste	SBM / UEED Deptt.	31.03.2027	1. Capacity reqmt. of STP has been increased from 1.5MLD to 4.5 MLD keeping in view future demand. 2. Funds amounting to Rs. 507.88Lacs out of 933 lacs have been released by Director Urban Local bodies. 3. Land for establishment of STP / FSTP has been identified and handed over to the deptt. 4. Detailed Project Report received from Mission Director SBM on 18.03.2025.	Annexure-I
			5 KLD FSTP to be established for proper treatment and disposal of Septage waste.	UEED Deptt.			
			Development of 5.68Km for interception and diversion network for colelction of sewerage and septage generated.	EO MC Bhaderwah			
		Waste water from rural areas is getting drained in water bodies without any treatment.	Procurement of 1 Cesspool tanker of 3KLD capacity to be done	EO MC Bhaderwah	01.03.2025	Administrative approval awaited . Matter has been taken up with Mission Director SBM.	Annexure-II
			Procurement of 1 sucker machine for emptying septic tanks etc. as temporary measure till establishment of STP/FSTP.	EO MC Bhaderwah			
			Three Decentralized waste water treatment systems (DEWATS) to be established near: 1. Confluence point of Lamgarh Nalla & Neeru at Sarol bagh Udrana 2. Near Saringal bridge & graveyard in Mounda 3. Near Butla	BDO Bhaderwah			

	Treatment of Sewage	Insufficient soakage pits in rural area	Soakage pits to be increased from 15 to 47 for catering need of the rural areas.	BDO Bhaderwah	31.03.2025	1. Construction of soakage pits in progress. 2. As of today, 27/47 soakage pits have been constructed.	Annexure-IV
		Waste from Slaughter house is getting directly discharged into water body.	Bio-Effluent treatment plant of 20KLD at new Slaughter house to be established to prevent direct discharge into water bodies.	EO MC Bhaderwah	30.05.2025	1. Administrative Approval accorded on 03-02-2025. 2. Tender has been floated on 03-03-2025. 3. Five tenders have been received tendering will close on 20-03-2025.	Annexure-V
			Old slaughter house to be discarded.	EO MC Bhaderwah	01.09.2024	Old slaughter house has been sealed.	Done
2	Sub-Division Hospital Bhaderwah	Treatment plant installed in sub district Hospital bhaderwah is not operational.	Sewage treatment plant installed in sub district Hospital bhaderwah to be made 100% operational and handed over to Chief Medical Officer	Executive Engg., PWD	30.05.2025	1. Revised Detailed Project Report for 100KLD STP has been received. 2. Matter has been taken up with Director Health Services for grant of administrative approval has been placed of 100 KLD STP installed at SDH Bhaderwah.	Annexure-VI
3	Commercial Establishments	Two orange hotels one in Amira Nagar and another in Teligarh have been found operating without STPs	Hotels to establishment STP plants for treatment of the waste generated.	J&KPCC	01.11.2024	1. STP plant has been installed by hotel M/s Shiva. 2. Testing has been done by J&KPCC and all the specifications have been found conforming to standards.	Annexure-VII
				Hotels to establishment STP plants for treatment of the waste generated.	CEO Bhaderwah Dev. Authority	01.04.2025	1. Detailed Project report for establishment of 20KLD STP at Tourist Facilitation centre at Teligarh has been received & further administrative approval has been received on 10-10-2024. 2. Tendering has been completed and work stands allocated. 3. Construction of STP is in progress.
4	Sewage Generation from Household	Septic waste coming out of various households is flowing into water bodies as the households have not constructed septic tank.	Committee formed to identify Households and Govt. undertakings which have no septic tanks and are discharge waste directly into water bodies and punitive actions to be undertaken against violators.	EO MC Bhaderwah BDO Bhaderwah	Ongoing	1. 172 defaulters from Municipal area have been identified and served notices till now and have been presented before the Lok Adalat. 2. 83 defaulters have been served notices in rural areas till now.	Annexure-IX

## Management of Solid Waste

5	Treatment & Disposal of waste	Un-treated waste lying open near dumping site at MRF facility Dranga Bhaderwah as capacity of the landfill is on verge of getting exhausted.	Remediation of 10,000 MT waste by way of biomining to be done as per CBCP norms.	EO MC Bhaderwah	31.03.2025	1. Bio-remediation of waste is still in progress. 2. Progress slow due to repeated rains and snow fall.	Annexure-X
		Vermi composting facility of urban area at Dhranga is only partially operational. It has been observed that out of 20 beds available only 8 beds are functional as of today.	Upgradation of capacity of composting unit from 2.5TPD to 5 TPD for treatment & disposal of waste generated to be done.	EO MC Bhaderwah	1.12.2024	Capacity of composting facility was enhanced in the month of Nov. 2024 with investment of approx. Rs. 23 lacs.	Annexure-XI
	Insufficient compost pits in rural area for treatment of solid waste.	No. of community compost sheds to be increased from 19 to 51.	BDO Bhaderwah	31.03.2025	1. Construction of compost pits is in progress. 2. As of today, 31/51 compost pits have been constructed.	Annexure-XII	
6	Source waste Segregation & Collection	Coverage area for door to door collection in municipal area is approx. 70% only.	Coverage area for door to door collection to be increased to 100% in municipal area by end of the year by introducing more machinery & manpower.	EO MC Bhaderwah	01.08.2025	1. Coverage area for door to door collection has been increased to approx. 85%. 2. Sufficient machinery and manpower deployed in place for effective Door to Door Collection of waste from all 13-wards.	Annexure-XIII
		Open dumping of waste into water bodies	Chain link fencing (Estimated 6Km length) along bank on all hotspots within municipal limits to be done.	EO MC Bhaderwah	01.08.2026	Detailed Project Report has been received on 04-03-2025.	Annexure-XIV
	Source waste Segregation & Collection	Waste from Vegetable and Fruit market is not being collected on daily basis leading to lot of waste getting scattered / carried to other areas.	Separate vehicles to be introduced for collection of waste from vegetable/fruit markets and for chicken shops.	EO MC Bhaderwah	Already Implemented	Dedicated vehicle for collection of waste from vegetable/fruit and chicken shops has already been introduced.	Done

		Door to Door Waste collection is not effectively done in rural area.	100% door to door collection to be introduced in rural area.	BDO Bhaderwah	01.01.2025	<p>1. Administrative accord for procurement of 8 - vehicles for door to door collection of waste has been received.</p> <p>2. In the meantime vehicles have been rented from Pvt. Dealers. for door to door collection of waste from rural area.</p> <p>3. MOU signed between BDO Bhaderwah &amp; EO MC regarding disposal of rural waste at MRF facility.</p>	Annexure-XV
		Solid waste coming out of households is flowing into the water bodies	Installation of wire/iron mesh at mouth of deep drains to stop flowing of solid waste into water bodies.	EO MC Bhaderwah Ex. Engg. PWD	30.10.2024	<p>1. Iron mesh installed at mouth of all drains.</p> <p>2. Periodic frequency of cleaning introduced.</p>	Done





## Management of Plastic waste / Construction &amp; Demolition Waste

8	Plastic Waste Disposal	No facility available for effective treatment and disposal of plastic waste.	Plastic waste management unit to be established taking into account the total waste generated.	BDO Bhaderwah	31.03.2025	1. Land has been identified and transferred in favour of RDD Deptt. vide order dated 18-02-2025. 2. Construction in Progress.	Annexure-XVI
		No facility for effective disposal of plastic waste like polythene bags, sheets etc. is available in District Doda.	Seggregated Plastic waste in form of polythene bags, wrappers etc. to be auctioned.	EO MC Bhaderwah BDO Bhaderwah	01.01.2025 30.12.2024	Local Suppliers & rag pickers have been utilized and training is being provided to them.  1) Detailed Project Report has been received on 03-03-2025.	On going
9	Construction & Demolition waste	Construction & demolition waste lying scattered at different places.	Establishment of site for storage of construction and demolition waste to be done.	EO MC Bhaderwah	01.02.2025	2) Land has been identified & handed over to EO MC. 3) Administrative Approval awaited. Matter taken up with Director Urban Local Bodies vide letter dated 05-03-2025.	Annexure-XVII



## Miscellaneous activities

10	Implementation of Enforcement Mechanisms	Lack of monitoring system to check adherence of Door to Door Collection of waste	Daily monitoring of waste collection to be done and Geo-Tagged photographs to be shared on daily basis.	EO MC Bhaderwah BDO Bhaderwah	Implemented	1. Daily monitoring has been introduced by ensuring Geo-tagged photographs of all covered areas on daily basis followed by daily audit. 2. Special whatsapp group of all concerned personnel created for sharing Geo-tagged photographs.	Done
		No effective review by District administration	1) Review by a dedicated committee to be introduced.	ADC Bhaderwah	Implemented	Frequent review by Addl. Deputy Commissioner Bhaderwah & Deputy Commissioner Doda being done.	Annexure-XVIII
			2) Monthly review by Deputy Commissioner Doda to be done	DC Doda			
		CCTV's to be installed at important places like Old Bus Stand, Punjeha Nallah Near Jama Masjid, Seri Bazaar, Slaughter Houses & MRF etc. for identifying violators.	EO MC Bhaderwah	30.05.2025	1) CCTV's have been installed at Punjeha Nallah, Old Bus Stand, MRF Dranga and Seri Bazaar. 2) CCTV at slaughter house will be installed after establishment of ETP facility.	Annexure-XIX	
Lack of enforcement mechanisms to deter people from dumping garbage in open / water bodies.	100% viewing of CCTV footage to be done on daily basis and notices/challans will be issued against the violators.	EO MC	Implemented	100% viewing of CCTV footage is being done on daily basis and notices/challans will be issued against the violators.	On going		
	Special cross-functional teams to be constituted for effective enforcement of J&K Non Biodegradable (Management handling and disposal) Act 2007.	BDO Tehsildar SHO	Implemented	Special cross-functional teams have been constituted for effective enforcement of J&K Non Biodegradable (Management handling and disposal) Act 2007.	Done		
	Routine challans and fines to be introduced.	DO JKPC	Implemented	Fine amounting to Rs. 34000 has been realized from other violators from may to till date.			



11	Awareness creation	Low awareness of public	For creation of the awareness in general, awareness messages to be disseminated through LED Digital displays to be installed within municipality. Additionally signages / Hoardings to be installed on embankments as well as within town.	EO MC	01.03.2025	1. Signages have been installed at prominent places.	Annexure-XX
			Regular announcements to be made on loud speakers by administration	EO MC	Implemented	Speakers mounted on vehicles being used for making regular announcements.	On going
		No frequent programs to increase involvement of general public regarding waste management	Public awareness to be created / improved through Information, Education & Communication (IEC) activities on frequent basis.	EO MC BDO	Implemented	IEC activities have been planned on periodic basis wherein students, common public etc. have also been involved. Programs on motivating people like Self Help Groups etc. for waste management undertaken.	Annexure-XXI On going
			Special public awareness drives regarding cleaning, waste generation and disposal to be planned on frequent basis.	Tehsildar SHO bhaderwah	Implemented	1. Special programs were initiated during Swachta Pakhwada for cleaning of Neeru river as well as adjoining areas. 2. Periodic cleaning of Neeru river introduced.	On going

**ANNEXURE-I**

**Government of Jammu & Kashmir  
Directorate of Urban Local Bodies Jammu**

(Ph/Fax: 0191-2462037)  
(Email: durb@ulbsojammu.com) (Website: www.ulbsojammu.org)  
(Mail ID: durb@mail.ulbsojammu.com)

**Sub:- 1. Withdrawal/Release of funds under Capex as per the directions of Hon'ble NGT.**

- Ref:-1** Release Order Nos.: 19/Capex/ Transfer /BCAUDD9/Ct/O/Officer/Bca-BE/2023-2024/12/314 dated 01/12/2023 issued through BEAMS by Director Finance, Housing and Urban Development Department J&K, Civil Secretariat Jammu /Srinagar
- 2.** Release letter No. HUD-PLANO-CAPEX/26/2023-01/7202204 dated 01-12-2023.
- 3.** Administrative Department's letter No. HUD-PLANOCAPAX /26/2023-01 (7202204) dated 04.10.2024

**Order No. 64-DULBJ of 2024  
Dated: - 08.10.2024**

Sanction is hereby accorded to the Withdrawal of funds to the tune of **Rs. 507.88 lacs ( Rupees Five Crore Seven lacs and Eighty Eight thousand only)** from P&AOs, of various Municipal Council's /Committee's out of funds released vide this office Order No. 05 DULBJ of 2024 dated 05.02.2024 as per the breakup given below:-

(Rs. in lakh)

S. No	Name of ULBs	Leachate Treatment plant for all Compost Unit	Construction and Demolition Waste Plant	Wet Waste Shredder	Trommels	Total funds Withdrawn
1	Akhnoor	6.00	12.00	5.80	0.00	23.80
2	Jourian	5.95	11.90	5.71	0.00	23.56
3	Khaur	5.95	11.90	5.71	0.00	23.56
4	Samba	5.95	11.90	5.71	20.00	43.56
5	Vijaypur	5.95	11.90	5.71	0.00	23.56
6	Brahmana	5.95	11.90	5.71	0.00	23.56
7	Rajoun	5.95	11.90	5.71	0.00	23.56
8	Nowshera	5.95	11.90	5.71	0.00	23.56
9	Sunderbani	5.95	11.90	5.71	0.00	23.56
10	Kalakote	5.95	11.90	5.71	0.00	23.56
11	Surankote	5.95	11.90	5.71	0.00	23.56
12	Kathua	5.95	11.90	5.71	20.00	43.56

13	Billawar	5.95	11.90	5.71	0.00	23.56
14	Ramban	5.95	11.90	5.71	0.00	23.56
15	Batole	5.95	11.90	5.71	0.00	23.56
16	Udhampur	5.95	11.90	5.71	0.00	23.56
17	Ramnagar	5.95	11.90	5.71	20.00	43.56
18	Doda	5.95	11.90	5.71	0.00	23.56
19	Bhaderwah	5.95	11.90	5.71	0.00	23.56
Total		113.10	226.20	108.58	60.00	507.88

Sanction is also hereby accorded for further release of funds to the tune of **Rs. 507.88 lacs ( Rupees Five Crore Seven lacs and Eighty Eight thousand only)** in favour P&AO/ Executive Officer Municipal Committee Bhaderwah for further depositing the same into MH-8443- Civil Deposit for utilization of the same on the approved Components/Works by the Administrative Department vide communication referred to above as indicated below:-

S.No	Name of the work	Estimated cost (Rs. in lacs)	Funds Released (Rs. in lacs)	Estimated completion period
1.	To ensure proper treatment & disposal of 1.68 MLD of sewerage and septage generated by Citizens of MC Bhaderwah which is draining into Neel Ganga (Neeru) river directly or indirectly. a. Procurement of 1 Cesspool tanker of 3 KLD Capacity. b. Development of 5.68 KM for Interception sewerage and septage generated. c. For proper treatment and disposal of generated sewerage and septage 5 MLD FSTP & 1.5 MLD STP.	468.00	507.88	02 Years

2.	Bio- Effluent treatment plant of 25 KLD at Slaughter house Bhaderwah prevent discharge into nearby water bodies.	17.12		
3.	Up-gradation of composting unit at MRF facility Dranga.	23.00		
4.	Chain link fencing (total length 6 KM) along the bank on all the hotspots within Municipal Limits to prevent open dumping of waste into water bodies.	365.00		
5.	Installation of digital displays/ signage's /Hoardings etc within Municipality	10.00		
6.	Installation of CCTVs at prominent/vulnerable points within Municipality	2.00		
7.	Procurement of sucker Machine for cleaning of Septic Tanks.	15.00		
		933.00	507.88	

P&AOs concerned shall deposit the funds withdrawn into the official A/C No. 0030040100001584 JK-Bank Main Branch Bhaderwah IFSC Code JAKA0BHADAR being operated by Executive Officer Municipal Committee Bhaderwah as communicated vide letter No. MC/B/24/751 dated 08.10.2024.

The Utilization of these funds shall be subject to the following conditions:

1. That these funds shall be utilized only to meet out the compensation levied by Hon'ble NGT in OA No. 606/2018 against the approved activities conveyed vide communication No. HUD- PLANOCAPEX/26/2023-01(7202204), dated 22.11.2023.
2. Funds shall be utilized after fulfilment of all the required codal formalities as provided in the rules and GFR-2017.

**Funds amounting to Rs. 507.88 lacs released.**

### ANNEXURE-I (Contd.)

DPR Liquid Waste Management of Drain, Bhaderwah



JAMMU MUNICIPAL CORPORATION (JMC)

#### DETAILED PROJECT REPORT

For  
Liquid Waste Management of Drain, Bhaderwah



Feb 2025

Submitted By


Urban Environmental Engineering Department (J&K)  
Opposite Golden Palm Mall, Bypass Road, Channi Hirvat, Jammu-180012, Jammu,  
Jammu and Kashmir (State) 180012

DPR Liquid Waste Management of Drain, Bhaderwah

#### 3.3 Sewage Generation as per Ward Wise Population Load on Drain/Nala.

Sewage Generation in Puneja Nala (As per Ward Wise)					
Year	Population Ward No (1,3,5,6,7,9, 10 & 11)	Floating Population	Total Population	Water Supply (LPCD)	Sewage generation (Total population X Sewage generation 80% of WS )/10 <sup>6</sup> (MLD)
2025	7,773	8,625	16,398	135	1.77
2040	9,272	11,213 (2% increase per year)	20,485	135	2.21= 2.5
2055	10,773	12,938 (3% increase per year)	23,710	135	2.56

Sewage Generation in Halina Nala (As per Ward Wise)					
Year	Population Ward No (2,4,8,12 & 13)	Floating Population	Total Population	Water Supply (LPCD)	Sewage generation (Total population X Sewage generation 80% of WS )/10 <sup>6</sup> (MLD)
2025	5,745	6,375	12,120	135	1.31
2040	6,854	8,288 (2% increase per year)	15,141	135	1.64= 2
2055	7,962	9,563 (3% increase per year)	17,525	135	1.89






Forest Block  
Xpr8+7v Chabbara Park, Forest Block, 182222,  
Lat 32.991545° Long 75.718976°  
10/02/2025 04:04 PM GMT +05:30

DETAILED PROJECT REPORT OF STP

LAND FOR STP









## ANNEXURE-II

 <p style="text-align: center;"><b>Government of Jammu &amp; Kashmir</b> Office of the Chief Engineer Mechanical &amp; Hospital Engineering Department, Jammu e-mail: cmedjammu@gmail.com Ph.: 01912430098</p>  <p>The Director Urban Local bodies Jammu</p> <p>No. CE/MHED/J/Tech/5135-39 <span style="float: right;">Dated: 11-03-2025</span></p> <p><b>Subject :</b> Procurement of 10 Nos. Cesspool Tankers having capacity 3000 Ltr for ULBs of Jammu Division.</p> <p><b>Reference:</b> 1. Your office letter No. DULBJ/2025/7693-96 dated 06-03-2025. 2. This office letter No. CE/MHED/J/Tech/5110-15 dated 05-03-2025.</p> <p>Sir/Madam Apropos to the subject and references cited above, it may be noted that as per standing Government Orders of Finance Department of UT of J&amp;K, it is mandatory to have Accord of Administrative Approval as well as Technical Sanction before proceeding for tendering process. As such, you are requested to issue Accord of Administrative Approval for Procurement of 10 Nos. Cesspool Tankers having capacity 3000 Ltr for ULBs of Jammu Division in terms of the proposal submitted vide this office letter No. CE/MHED/J/Tech/5110-15 dated 05-03-2025 along with release of requisite funds in the official Account of the undersigned as detailed below:-</p> <table border="0"> <tr><td>Account No:-</td><td>0077010200000146</td></tr> <tr><td>Type of Account:</td><td>General Current Account</td></tr> <tr><td>Name of the Bank:</td><td>Jammu and Kashmir Bank Ltd.</td></tr> <tr><td>Address:-</td><td>Gole Market, Gandhi Plaza, Gandhi Nagar, Jammu-180004</td></tr> <tr><td>IFSC Code:-</td><td>JAKA0GANDHI (JAKA zero GANDHI)</td></tr> <tr><td>MICR Code:-</td><td>180051008</td></tr> </table> <p>Enclosure: <u>2</u> /v(s)</p> <p style="text-align: center;">Yours Sincerely  (Er. Gagah Jyoti) Chief Engineer Mechanical &amp; Hospital Engineering Deptt. Jammu</p> <p><b>Copy to the:-</b></p> <ol style="list-style-type: none"> <li>Mission Director, SBM-2.0(U), Housing and Urban Development Department Jammu for information please</li> <li>Technical officer to Chief Engineer, MHED Jammu for information.</li> <li>Pvt. Secretary to Commissioner/Secretary Housing and Urban Development Department Civil Secretariat Jammu for the information of worthy Commissioner/Secretary</li> <li>Office file</li> </ol>	Account No:-	0077010200000146	Type of Account:	General Current Account	Name of the Bank:	Jammu and Kashmir Bank Ltd.	Address:-	Gole Market, Gandhi Plaza, Gandhi Nagar, Jammu-180004	IFSC Code:-	JAKA0GANDHI (JAKA zero GANDHI)	MICR Code:-	180051008	<p style="text-align: center;"><b>Government of Jammu and Kashmir,</b> <b>Directorate of Urban Local Bodies, Jammu</b> (Near Railhead Complex Opposite Petrol Pump, Jammu.) (Ph/Fax: 0191-2470050) (Mail ID: dlbjammu@gmail.com) (Website: https://ulbjammu.jk.gov.in/)</p> <p style="text-align: right;"><b>REMINDER</b></p> <p><b>Mission Director,</b> <b>Swachh Bharat Mission,</b> <b>Housing and Urban Development,</b> <b>Civil Sectt;Jammu</b></p> <p>No:-DULBJ/2025/7836 <span style="float: right;">Dated:- 11-3-2025</span></p> <p><b>Subject:- Procurement of 10 No. Cesspool Tankers having capacity 3000 Ltr for ULBs of Jammu Division.</b></p> <p>Sir,</p> <p>Chief Engineer Mechanical &amp; Hospital Engineering Department Jammu vide letter No. CE/MHED/J/Tech/5135-39 dated:-06-032025 has requested for accord of administrative approval before proceeding for tendering process. In this connection, I am directed to request you that this office vide letter No. DULBJ/2025/7693-96 dated:-06-03-2025 has already requested your goodself to kindly release limits/funds amounting to <b>Rs. 2,50,00000 (Two crores fifty lacs only)</b> in favour of Executive Engineer Machinery Division Jammu (already mapped in PFMS in your hierarchy) so that the process for procurement of Cesspool tankers under UWM of SBM U 2.0 be initiated early before exhaust of limit on PFMS on 31<sup>st</sup> March 2025.</p> <p style="text-align: right;">Yours faithfully,   Deputy Director(P&amp;S), Urban Local Bodies, Jammu.</p> <p><b>Copy to the:-</b></p> <ol style="list-style-type: none"> <li>Commissioner/Secretary to Government Housing and Urban Development ,Civil sectt. Jammu for information please.</li> <li>Chief Engineer, Mechanical &amp; Hospital Engineering Department Jammu for information please.</li> </ol>
Account No:-	0077010200000146												
Type of Account:	General Current Account												
Name of the Bank:	Jammu and Kashmir Bank Ltd.												
Address:-	Gole Market, Gandhi Plaza, Gandhi Nagar, Jammu-180004												
IFSC Code:-	JAKA0GANDHI (JAKA zero GANDHI)												
MICR Code:-	180051008												

Letter forwarded to the Director ULB Jammu

Letter to Mission Director SBM Dt. 11-03-2025


## ANNEXURE-III

<div style="text-align: center;">    </div> <p style="text-align: center;"> <b>Government of Jammu &amp; Kashmir (UT)</b>  <b>DEPARTMENT OF RURAL DEVELOPMENT &amp; P.R.</b>  <b>OFFICE OF THE EXECUTIVE ENGINEER RURAL ENGINEERING WING,</b>  <b>DODA</b> </p> <p style="text-align: right;">Email: <a href="mailto:enrnewdoda1@gmail.com">enrnewdoda1@gmail.com</a></p> <p><b>Assistant Commissioner Panchayat</b> Doda</p> <p>No: XEN/REW/D/2024-25/ <u>2663-68</u> Dated: 06-03-2025.</p> <p><b>Subject:- Draft DPR Decentralised Wastewater Treatment Solutions (DEWATS) for District Doda.</b></p> <p><b>Reference:- Your good office letter number: ACPD/SBM-G/2024-25/1053-57, Dated: 17-02-2025.</b></p> <p>Sir,</p> <p>Apropos to the subject quoted, kindly find enclosed herewith the DPRs of Decentralised Wastewater Treatment Solutions (DEWATS) for the below mentioned location for onward submission to the Directorate of Rural Sanitation for approval.</p> <p>i) <b>DEWAT at Monda (Pvt Siringal). (2 copies)</b></p> <p style="text-align: center;">Yours sincerely</p> <p style="text-align: center;">   <b>Executive Engineer</b>  <b>Rural Engineering Wing</b>  <b>Doda</b> </p> <p><b>Copy to the:-</b></p> <ol style="list-style-type: none"> <li>1. Director General Rural Sanitation J&amp;K for favour of kind information please.</li> <li>2. District Development Commissioner Doda for favour of kind information please.</li> <li>3. Director Rural Development Department Jammu for favour of kind information please.</li> <li>4. Superintending Engineer REW Jammu for favour of kind information please.</li> <li>5. Block Development Officer Bhaderwah for favour of information please.</li> </ol>	<div style="text-align: center;">    </div> <p style="text-align: center;"> <b>Government of Jammu &amp; Kashmir (UT)</b>  <b>DEPARTMENT OF RURAL DEVELOPMENT &amp; P.R.</b>  <b>OFFICE OF THE EXECUTIVE ENGINEER RURAL ENGINEERING WING,</b>  <b>DODA</b> </p> <p style="text-align: right;">Email: <a href="mailto:enrnewdoda1@gmail.com">enrnewdoda1@gmail.com</a></p> <p><b>Assistant Commissioner Panchayat</b> Doda</p> <p>No: XEN/REW/D/2024-25/ <u>2642-47</u> Dated: 06-03-2025.</p> <p><b>Subject:- Draft DPR Decentralised Wastewater Treatment Solutions (DEWATS) for District Doda.</b></p> <p><b>Reference:- Your good office letter number: ACPD/SBM-G/2024-25/1053-57, Dated: 17-02-2025.</b></p> <p>Sir,</p> <p>Apropos to the subject quoted, kindly find enclosed herewith the DPRs of Decentralised Wastewater Treatment Solutions (DEWATS) for the following locations for onward submission to the Directorate of Rural Sanitation for approval.</p> <p>i) <b>DEWAT Udrana (Pvt Udrana-A). (2 copies)</b></p> <p style="text-align: center;">Yours sincerely</p> <p style="text-align: center;">   <b>Executive Engineer</b>  <b>Rural Engineering Wing</b>  <b>Doda</b> </p> <p><b>Copy to the:-</b></p> <ol style="list-style-type: none"> <li>1. Director General Rural Sanitation J&amp;K for favour of kind information please.</li> <li>2. District Development Commissioner Doda for favour of kind information please.</li> <li>3. Director Rural Development Department Jammu for favour of kind information please.</li> <li>4. Superintending Engineer REW Jammu for favour of kind information please.</li> <li>5. Block Development Officer Bhaderwah for favour of information please.</li> </ol>
---	---

DPR OF DEWAT AT MONDA SARTINGAL

DPR OF DEWAT AT UDRANA

## ANNEXURE-III Contd.


**Government of Jammu and Kashmir**  
**Directorate of Rural Sanitation (SBM-G) J&K,**  
**24 C/C, Gandhi Nagar, Jammu**  
 Ph./fax 191-243269 Email: drsjk47@gmail.com

**Subject: Accord of Administrative Approval for construction of Decentralized Waste Water Treatment System (DEWATS).**  
**Ref:- ACP, Doda letter No. ACPD/SBM-G/2024-25/1260-64 dated 07-03-2025.**

**ORDER NO. 90 - DRS of 2025**  
**DATED 11 -03 - 2025**

In exercise of the powers conferred vide notification No. S.O. 15 dated 09.01.2020 issued by the Finance Department under endorsement No.A/PS/DC/2019-62 Dated 09-01-2020 Sanction is hereby accorded to the grant of Administrative approval amounting to Rs. 10.41 lacs ( Rupees Ten Lakh and Forty One thousands only) in favour of Assistant Commissioner Panchayat, Doda for construction Decentralized Waste Water Treatment System (DEWATS) in Panchayat Siringal Block Bhaderwah under SBM-G for its execution during the year 2024-25 as per Detailed Project Report (DPR) received vide above quoted reference.

**The Administrative Approval is subject to the following conditions: -**

1. Director Rural Sanitation shall provide funds for SBM(G) component only
2. That there is no time or cost over-run involved in the project and set time line is strictly adhered to. No cost escalation shall be admissible under any circumstances.
3. That e-tendering mode is followed for finalization of award of the project and working DPR is followed for the purpose of e-tendering of the project.
4. Fragmentation of the Project while e-tendering is not allowed.
5. That the Administrative Approval shall neither be construed as any rate approval nor technical Sanction to the Project.
6. The accord of Administrative Approval shall not be treated as an authority to spent funds not covered in the SBM 2.0 component.
7. While executing the project SBM 2.0 Guidelines shall be adhered to religiously.
8. Expenditure shall be incurred as per GFR- 2017 and the guidelines of the SBM-G Phase-II.

Sd/-  
 Director General,  
 Rural Sanitation, J&K

Dated: 11 -03-2025


No. DRS/2024-25/ 9119-24

**Copy to the:-**

1. District Development Commissioner, Doda for information.
2. Superintending Engineer, REW, Jammu for information.
3. Deputy Director, Rural Sanitation, Jammu for information.
4. Asstt. Commissioner Panchayat, Doda for information and necessary action.
5. Block Development Officer, Bhaderwah for information and necessary action.
6. Office records.

Accounts Officer,  
 Directorate of Rural Sanitation,  
 J&K, Jammu

**ADMINISTRATIVE APPROVAL OF DEWATS FOR  
SARTINGAL**


**Government of Jammu and Kashmir**  
**Directorate of Rural Sanitation (SBM-G) J&K,**  
**24 C/C, Gandhi Nagar, Jammu**  
 Ph./fax 191-243269 Email: drsjk47@gmail.com

**Subject: Accord of Administrative Approval for construction of Decentralized Waste Water Treatment System (DEWATS).**  
**Ref:- ACP, Doda letter No. ACPD/SBM-G/2024-25/1232-36 dated 06-03-2025.**

**ORDER NO. 91 - DRS of 2025**  
**DATED 11 -03 - 2025**

In exercise of the powers conferred vide notification No. S.O. 15 dated 09.01.2020 issued by the Finance Department under endorsement No.A/PS/DC/2019-62 Dated 09-01-2020, Sanction is hereby accorded to the grant of Administrative approval amounting to Rs. 19.93 lacs ( Rupees Nineteen Lakh and Ninety three thousands only) in favour of Assistant Commissioner Panchayat, Doda for construction Decentralized Waste Water Treatment System (DEWATS) in Panchayat Udrana-A Block Bhaderwah under SBM-G for its execution during the year 2024-25 as per Detailed Project Report (DPR) received vide above quoted reference.

**The Administrative Approval is subject to the following conditions: -**

1. Director Rural Sanitation shall provide funds for SBM(G) component only.
2. That there is no time or cost over-run involved in the project and set time line is strictly adhered to. No cost escalation shall be admissible under any circumstances.
3. That e-tendering mode is followed for finalization of award of the project and working DPR is followed for the purpose of e-tendering of the project.
4. Fragmentation of the Project while e-tendering is not allowed.
5. That the Administrative Approval shall neither be construed as any rate approval nor technical Sanction to the Project.
6. The accord of Administrative Approval shall not be treated as an authority to spent funds not covered in the SBM 2.0 component.
7. While executing the project SBM 2.0 Guidelines shall be adhered to religiously.
8. Expenditure shall be incurred as per GFR- 2017 and the guidelines of the SBM-G Phase-II.

Sd/-  
 Director General,  
 Rural Sanitation, J&K

Dated: 11 -03-2025

No. DRS/2024-25/ 9125-30

**Copy to the:-**

1. District Development Commissioner, Doda for information.
2. Superintending Engineer, REW, Jammu for information.
3. Deputy Director, Rural Sanitation, Jammu for information.
4. Asstt. Commissioner Panchayat, Doda for information and necessary action.
5. Block Development Officer, Bhaderwah for information and necessary action.
6. Office records.

Accounts Officer,  
 Directorate of Rural Sanitation,  
 J&K, Jammu

**ADMINISTRATIVE APPROVAL OF DEWATS FOR  
UDRANA**



**ANNEXURE-III Contd.**

Tele No.- 0191-233230, 233228, (0)  
Fax No.- 0191-233231(0)

**GOVERNMENT OF JAMMU & KASHMIR  
OFFICE OF THE DEPUTY COMMISSIONER, DODA**

**Sub:-** Transfer of State land measuring 03 Kanals under different Khasra Numbers at revenue village Udrana, Bhalra, Monda, Tehsil Bhaderwah, District Doda in favour of Rural Development Department, J&K.

**Ref: 1.** Tehsildar Bhaderwah vide letter No.: 1091-92/OQ dated: 11-11-2024.  
**2.** Letter of Indent (LoI) vide No.: DR6/2024-25/1 and 8014-16 dated: 04-02-2025 of Director General, Rural Sanitation, J&K, Jammu.

**Order No. 15 (DCD) of 2025  
Dated:- 18 -02-2025**

Sanction is hereby accorded to the transfer of following patches of State land of Tehsil Bhaderwah, District Doda in favour of Rural Development, Department, J&K, in terms of Cabinet Decision 44/5/2019 dated: 13-02-2019 read with Govt. order No. 30-Rev (a) of 2019 dated 05-03-2019 for public purpose:-

S No.	Revenue village	Khasra No.	Quantum of land	Purpose for which land has been transferred.
1	Udrana	1221 Min	01 Kanal	Decentralized Waste Water Treatment (DEWAT)
2	Bhalra	537 Min	01 Kanal	Plastic Waste Management Unit
3	Monda	790 Min	01 Kanal	Decentralized Waste Water Treatment (DEWAT)

Further, the afore-said land is transferred, subject to the following conditions:-

1. That the land shall only be used for the purpose for which sanction of transfer has been accorded.
2. That the transfer of State land shall be put to use after obtaining necessary permission (as it may be required) from Administrative Department/Competent Authority.
3. That the transfer of State land is subject to the adherence of such other provisions of laws relating to Revenue/Forest/J&K Water Resource (Regulation & Management) Act, 2010/Housing and Urban Development Department etc.
4. That no diversion of transferred State land for any other purpose is allowed without obtaining approval from Competent Authority.
5. That the transferred State land will be fenced by the Indenting Department in order to protect it from any encroachment and incursion.
6. That if the transferred State land is not used by the Indenting Department for the intended purpose within the period of five (05) years, the State land so transferred shall be restored back to State (Sarkar).
7. That the land is being transferred solely for the Government/Public Purpose.

  
(Harvinder Singh) IAS  
Deputy Commissioner,  
Doda.

No. 8748-56 /SQ  
Dated:- 18 /02/2025

Copy to the:-

1. Financial Commissioner, Revenue, J&K Government for favour of information.
2. Secretary to the Government, Revenue Department, J&K Civil Secretariat, Jammu for favour of information.
3. Divisional Commissioner, Jammu for favour of information.
4. Director General, Rural Sanitation, J&K, Jammu for information.
5. Director, Rural Development, Jammu for information.
6. Addl. Deputy Commissioner Development, Doda.
7. Assistant Commissioner, Bhaderwah for information.
8. Assistant Commissioner Panchayats, Doda.
9. Tehsildar Bhaderwah for information and necessary action.



Government of Jammu & Kashmir (UT)  
Department of Rural Development Department & Panchayati Raj  
**OFFICE OF THE EXECUTIVE ENGINEER RURAL ENGINEERING WING, DODA**  
Zila Green Villa Station, New Sports Station Doda (e-mail: [ee.rural@jksm.gov.in](mailto:ee.rural@jksm.gov.in))

**NOTICE INVITING TENDER**

**SITNs 156 of REW Doda 2024-25 Dated: 18.02.2025**

For and on behalf of the Lieutenant Governor, Union Territory of J&K e-tenders are invited on Percentage bid basis from approved and eligible Contractors registered with J&K U.T Govt. CPWD/ Railway and other U.T/Central Government for the following works under Head 5053.6, for the year 2024-25.

S. No.	Name of Work	Estimated Cost (in Lacs)	Cost of account (in Rs.)	Earnest Money (Rs.)	Time Allowed for Completion	Time and date of opening of tender	Class of Contractor	Position of Funds
01	Construction of Decentralized Waste Water Treatment System (DEWATs) in Panchayat Gramal Block Bhaderwah (S.M.E.C)	19.11	600	2% of est. Cost	90 days	(1000 Hrs) or as after 05-04-2025	A,B,C,D	Funds partially available
02	Construction of Decentralized Waste Water Treatment System (DEWATs) in Panchayat Udrana A Block Bhaderwah (S.M.E.C)	19.35	600	2% of est. Cost	90 days	(1000 Hrs) or as after 05-04-2025	A,B,C	Funds partially available

The NIT consisting of qualifying information, eligibility criteria, specifications, bill of quantities (B.O.Q), set of terms and conditions of contract and other details can be seen/downloaded from the departmental website [www.dkuders.gov.in](http://www.dkuders.gov.in) as per schedule of dates given below

1	Date of Issue of Tender Notice	15.03.2025
2	Period of downloading of bidding Documents	From 15.02.2025 to 04.04.2025 upto 1800 Hrs
3	Bid submission Start Date	15.03.2025
4	Bid Submission End Date	04.04.2025 upto 1800 Hrs
5	Date & time of opening of Technical Bids (Online) in case of holiday, the bid shall be opened on next day	05.04.2025 at or after 1000 Hrs in the Office of the Executive Engineer REW Doda
6	Date & time of opening of Financial Bids (Online) (if only successful technical bidders)	To be notified after technical bid evaluation is completed

**NOTE:** Bidder should not be member of Public Representative Institution, i.e., (PRI).

The successful bidder L1 shall have to deposit an additional performance security to the tune of 5% of the contract value in case the bid of the successful bidder is found to be unbalanced and the following table shall apply thereto.

S. No.	Percentage of Unbalance bid vis. advertised cost	Additional Performance Security to be deposited on quoted bid by L1
1	Upto and including 15% below	Nil
2	< 15% upto and including 20% below	5% of quoted bid by L1
3	< 20% upto and including 25% below	10% of quoted bid by L1
4	< 25% upto and including 30% below	15% of quoted bid by L1
5	< 30% below	20% of quoted bid by L1

**E.** Bid must be accompanied with cost of tender document in stage of treasury Chitlan, Receipt (Union Major Head 0511 and Minor Head 800 of Panchayati Raj, Issuing Executive Engineer REW Doda) (Tender Inviting Authority) (NIT No. and Name of work) shall be mentioned on the Treasury Chitlan Receipt. Bidder Govt. order No. OAM No A. 54 (20) 19.05.13 07.05.2018 (The Date of Treasury Chitlan and CR should be between the date of Start of Bid and Bid Submission end Date) and SMO (2% of advertised cost) in the name of C.D.R. PDR, attached Executive Engineer REW Doda.

**LAND TRANSFERRED FOR DEWATS / PLASTIC WASTE  
MGMT. PLANT**

**TENDERS FLOATED FOR DEWATS**

ANNEXURE-IV



COMMUNITY SOAKAGE PIT AT THANALLA



COMMUNITY SOAKAGE PIT AT KONDHRA MISRATA

**ANNEXURE-V**

**Government of Jammu and Kashmir,  
Directorate of Urban Local Bodies, Jammu,  
(Rail Head Complex, Near Chief Architect Office, Jammu)**  
(Mail ID: dtbjammu@gmail.com)

**Subject:** Accord of Administrative Approval to work namely **"Bio-effluent treatment Plant of 25 KLD at Slaughter House Bhaderwah"**.

**Reference:** 1.Executive Officer, Municipal Committee Bhaderwah's Letter No:- MC/B/2024/1140-4 dated:-31-12-2024 and letter No:-MC/B/2025/1225-26 dated:-29-01-2025.

2. This office letter no:-DULBJ/P&S/2024/6459 dated:-20-01-2025

**Order No: - 90-DULBJ of 2025**  
**Dated:- 03 02-- 2025**


In light of Powers conferred under S.O.15 dated:-19-01-2020, issued by the Finance Department, Administrative Approval is accorded for the execution of work namely "Bio-effluent treatment Plant of 25 KLD at Slaughter House Bhaderwah" at an estimated cost of Rs.5257500/- (Rupees Fifty two Lacs Fifty Seven thousand and Five Hundred only) by debit to funds released under Capex budget on the directions of Hon'ble NGT vide this office Order No.64-DULBJ of 2024 Dated:-08-10-2024.

**Administrative Approval so accorded shall be subject to following terms/conditions that the :-**

- Proposals shall be strictly devised and designated as per latest I.S codes and specifications of PWD/CPWD and same is authenticated and proof checked by the competent authority before taking up the project in hand.
- Electrical/Mechanical/Electronic Components are authenticated and technically vetted by the competent authorities of relevant field.
- Administrative Approval so accorded may not be construed as an act of appropriation unless specific budget is provided for the Scheme/work.
- Work so approved shall be executed within the amount reflected in the Administrative Approval for preventing cost overrun or creation of any liabilities.
- Specification as defined in CPWD Plinth Area rate schedule for the type of structures, proposed in the DPR are followed and adopted for the execution of works.
- Rates for the items, not covered in JK SSR or any other relevant Schedule shall conform to Analysis of rates based on authentic data Book, to be computed and

**ADMINISTRATIVE ACCORD FOR BIO-EFFLUENT TREATMENT PLANT AT SLAUGHTER HOUSE**





**UNION TERRITORY OF JAMMU AND KASHMIR**  
**OFFICE OF THE EXECUTIVE ENGINEER PWD (R&B) DIVISION BHADERWAH**  
**XENBHADERWAH@NBS173@GMAIL.COM**

### NOTICE INVITING TENDERS

e-NIT No.: - 60 of 2024-25 Dated: - 03-03-2025

For and on behalf of the Lieutenant Governor, Union Territory Jammu and Kashmir, tenders through e-tendering mode are invited from OEM's/OEM's Authorized Dealer/Electro-Mechanical firms/ Contractor A class for the works mentioned below as per the scope, technical specifications and terms and conditions as envisaged in the standard bidding document.

S. No	Name of Work	Advertised Cost (in Lacs)	Earliest Money of 2%	Cost of document (in Rs.)	Time of completion (in days)	Class of Contractor
1	2	3	4	5	6	7
1	Supply, Installation, testing and commissioning of 20KL per Day Bio- Effluent Treatment Plant (ETP) for Modern Slaughter house, Bhaderwah	49.23	98460/-	600	120 Days	OEM's/ OEM's Authorized Dealer/Electro-Mechanical firms/ Contractor A class

Position of AAA = Accord  
Position of Technical Sanction = Accord

The Bidding documents Consisting of qualifying information, eligibility criteria, specifications, Drawings, bill of quantities (B.O.Q), Set of terms and conditions of contract and other details can be seen / downloaded from the departmental website [www.jktenders.gov.in](http://www.jktenders.gov.in) as per below schedule.

1	Date of Issue of Tender Notice	04-03-2025 (1000 Hrs.)
2	Period of Downloading of bidding documents	From 04-03-2025 (1000 Hrs) to 19-03-2025 (1600 Hrs)
3	Pre-Bid meeting	On 10-03-2025 from 1200 Hrs. to 1400 Hrs.
4	Bid Submission Start Date	04-03-2025 from 1000 Hrs.
5	Bid Submission End Date	19-03-2025 up to 1600 Hrs.
6	Date & Time of Opening of Technical Bids (Online)	20-03-2025 on or after 1200 Hrs. in the Office of Executive Engineer PWD (R&B) Division Bhaderwah
7	Date & Time of Opening of Financial Bids (Online)	To be notified after technical bid evaluation is completed

Page No.1

**TENDER DT. 03-03-2025 FOR INSTALLATION OF ETP AT SLAUGHTER HOUSE**

**ANNEXURE-VI**

**GOVERNMENT OF JAMMU AND KASHMIR**  
**OFFICE OF THE BLOCK MEDICAL OFFICER BHADERWAH**

bmobhad2023@gmail.com  
 01997-244150

To  
 The Worthy Chief Medical Officer  
 Doda  
 NO BMO/B/2284-87

Date 30.08.2024

Sub. Non Functional STP plant installed at SDH Bhaderwah and requirement of funds  
 Sir,

Kindly find enclosed here with the estimate submitted by Executive Engineer Mechanical & Hospital Division Doda amounting to Rs 19.50 Lacs for making the STP Plant installed at SDH Bhaderwah functional. This is for favour of information and further necessary action at your end please

Yours Faithfully,



Copy to the

1. District Development Commissioner Doda for favour of information

Detailed Revival estimate for 100 KLD Sewage Treatment Plant (STP) at Sub District Hospital Bhaderwah

S.No.	Description of Job	Total Amount
1.	Supply installation Testing and commissioning of complete mechanical and electrical items with stand by pumps for Revival of 100 KLD Sewage Treatment Plant (STP) at Sub District Hospital Bhaderwah.	19,50,000.00
	<b>Total</b>	<b>19,50,000.00</b>

Report: -The Detailed estimate amounting to Rs. 19,50,000.00(Nineteen lac & fifty thousand rupees only) has been framed to cover the cost for Revival of 100 KLD Sewage Treatment Plant (STP) at Sub District Hospital Bhaderwah.The estimated cost is subject to revision upon the actual execution of the work, following the completion of codal formalities as outlined in the tender documents,

Submitted for check and sanction please




Assistant Executive Engineer  
 Mech. & Hospital Sub Div-I  
 DODA



**Government of Union Territory of Jammu & Kashmir**  
 OFFICE OF THE CHIEF MEDICAL OFFICER HEALTH & FAMILY WELFARE DODA  
 Email:- cmododa@gmail.com Phone/fax:- 01996-233542

**The Director Health services,  
 Jammu.**

No:- CMOD/P&S/STP/2024-25/ 1134-3-7

Dated:- 07-03-2025

**Sub:- Request for Accord of Administrative Approval of 100 KLD Sewage treatment plant (STP) installed at SDH Bhaderwah and release of funds thereof.**

Sir,  
 kindly find enclosed herewith detailed Project report for revival of the 100 KLD Sewage Treatment plant at SDH Bhaderwah as received from the office of Executive Engineer Hospital & Machinal Division Doda along with copy of the estimate involving deduction on account of cost of Scrap value with the request to kindly issue the desired Accord of Administrative Approval and release of funds please.

It is also pertinent to mention here that the matter is listed before the Hon'ble National Green Tribunal as OA No. 178/2024 tiled " Increasing pollution badly affecting water bodies in Bhaderwah" and the Deputy Commissioner, Doda in the recently held meeting has directed to this office to expedite the process of Administrative Approval and get funds released for the plant in question.

Yours faithfully



Chief Medical Officer  
 Doda.

Enclosures: 11 leaves

Copy to the:-

1. Principal Secretary to Govt., Health & Medical Education Department, Civil Sectt. J&K UT for favour of information please.
2. District Development Commissioner Doda for favour of information please.
3. Block Medical Officer, Bhaderwah for information.

**DPR FOR 100KLD STP PLANT AT SUB-DIVISION  
 HOSPITAL BHADERWAH**

**REQUEST FOR ACCORD OF ADMIN. APPROVAL**

## ANNEXURE-VII


J&K Pollution Control Committee  
Parivesh Bhawan Gladni Narwal  
Jammu


Report No 60(BNW)  
Dt: 13-02-2025

1. Name of Industry : M/s Shiv Residency, Bhaderwah
2. Type of Industry : Hotel
3. Source of Sample : Inlet & Outlet of STP
4. Samples collected by: D.O. Doda
5. Date of Sample collection/Registration: 31-01-2025
6. Sample Registration No.: T-646(Inlet) & T-647(Outlet)
7. Date of Sample Analysis: 05-02-2025

S.No.	Parameter	Results		Standard Permissible Limits
		T-646	T-647	
1.	p H	7.87	7.36	5.5-9.0
2.	Total Suspended Solids	134	45	50
3.	Oil & Grease	20	6.0	10
4.	Chemical Oxygen Demand	220	100	250
5.	Biological Oxygen Demand	64	26	30

- Note: 1. All the concentrations are expressed in mg/l except p H  
2. The Report may not be published/report in full/part without prior permission to PCC.  
3. The Analysis Test Report pertains to sample tested only.

  
Analyst

  
Analyst & I/c Water Lab

TESTING REPORT OF STP INSTALLED AT M/S SHIVA RESIDENCY

ANNEXURE-VIII



Assistant Executive Engineer,  
PWD (R&B) Sub-Division,  
Bhaderwah.

No:- RE/PWD/R&B/HH/2024-25/ 7513--30

Dated:- 03-03-2025

Subject:- Allotment of Contract for Supply, installation, testing and commissioning of 20 KI per day Sewage treatment plant for Tourist facilitation centre at Telligarh Resort, Bhaderwah, Doda (J&K U.T.)

Reference:- E-Nit No:- 26 of 2024-25 Dated:- 24-10-2024 issued under No:- RE/PWD/R&B/HH/2024-25/2959-71 Dated:- 24-10-2024.

Advertised Cost = 32.33 Laes

Allotted Cost = Rs. 25,82,930/-

For and on behalf of Lieutenant Governor of Union Territory of Jammu Kashmir, the above noted work is hereby allotted in favour of **M/S BEE AAR ENTERPRISES Sh. Babu Ram S/o Sh. Chandu Ram R/o Purnan Nagar Bhagwati Nagar Jammu bearing Registration No.:- UDYAM-JK-07-0033996** at Annexure "A"

R A T E S : @ 20.100 % Below (Twenty Decimal One hundred Percent Below) on advertised cost.

Terms and Conditions

- The work should be taken up in hand strictly in accordance with the provisions of the accepted Administrative approval/T.S. and after completion of all pre-requisite codal procedures under rules.
- The present letter of allotment and tender acceptance of the contractor of this work constitutes a legal contract and in case the contractor fails to execute the work strictly in accordance with the specifications, action under rules shall be taken against him (the contractor).
- Before start of work the contractor should be directed to attend this office for drawl of formal agreement for execution of the work within seven days from the date of the issue of this allotment letter.
- 80% of the contractor claims (Work done) shall be paid after certified handing over of the complete unit to the Indenting Department i.e. Bhaderwah Development Authority Bhaderwah after successful installation, testing and commissioning of the complete unit at site.
- 10% of the contractor claims (Work done) shall be paid after three months from the date of certified handing over of the complete unit to the Indenting Department i.e. Bhaderwah Development Authority Bhaderwah after successful installation, testing and commissioning of the complete unit at site and subject to certification of satisfactory working of the unit at site.
- Balance 10% shall be released after defect liability period.  
The payment shall be made subject to availability of funds from the indenting department.
- 10% of payment shall be kept as Deposit and released only after Defect Liability Period (02 Year).

Checked by (M)      Checked by DM      Checked by CC      Checked by TO      XL

- The date of start of work should be reckoned seven days from the date of issue of this allotment letter.
- The contractor may please note that in case the work is not completed within the stipulated period of the contract, notice will be issued to the contractor and failure to complete the work shall be liable for action under rules. In case of failure to complete the work, alternate arrangement for completion of balance work shall be made at the risk and cost of the contractor.
- The work shall be carried out strictly as per allotment order and as directed by the Engineer in charge. The Contractor will be personally liable/responsible for civil and criminal prosecutions under law, if specifications of the work/material used are found in contraventions to the specifications prescribed including labour claims during execution, after completion and finalization of contract i.e at any stage.
- The Contractor shall be responsible for the genuineness of his registration card and any dispute on this account shall be the sole responsibility of the Contractor.
- Photographs of the work shall be taken prior during & post execution in collage for check and verification.
- The Defect liability period will be 2 years from the date of successful handed over of the work.
- While applying for release of CDR/Deposit the Contractor has to give undertaking that there is nothing outstanding against him/her on this account (labour claim).
- The 5% PDR Rs. 1,29,1,47/- vide No.- 671826 Dated:- 01-03-2025 and 5% PDR Rs. 1,29,1,47/- vide No.- 671827 Dated:- 01-03-2025 of J&K Bank Patel Nagar Jammu has been retained in this office.
- The 5% PDR Rs. 1,29,1,47/- vide No.- 671826 Dated:- 01-03-2025 of J&K Bank Patel Nagar Jammu shall be released only after Successful Completion of Defect Liability Period and after getting satisfactory performance of the machine from the concerned department i.e. BDA Bhaderwah.
- Deposit to the contractor shall be released after the completion of Defect Liability period i.e. 02 Year.
- The work shall have to be completed within 120 days for the date of allotment.
- All other terms and condition shall remain same strictly as per e-NIT.
- If any typographical error found in the allotment, it shall be corrected as per e-NIT.

Signed for and on behalf of Lieutenant Governor of Union Territory of Jammu Kashmir.

Checked by (M)      Checked by DM      Checked by CC      Checked by TO      Executive Engineer PWD (R&B) Division Bhaderwah

Copy to the :-

- Assistant Labour Commissioner Doda for favour of information please.
- Executive Engineer Mechanical Division (R&B) Kishtwar for information please.
- M/S BEE AAR ENTERPRISES Sh. Babu Ram S/o Sh. Chandu Ram R/o Purnan Nagar Bhagwati Nagar Jammu for information.
- Assistant Engineer (Mech.) PWD (R&B) Division Bhaderwah for information please.
- Head Draftsman Divisional Office Bhaderwah for information.
- AAO/Cashier/Deposit Clerk Divisional Office Bhaderwah for strict compliance in respect of S.No. 12 to 16 terms and conditions as given above.



ALLOTMENT ORDER FOR INSTALLATION OF STP AT TELLIGARH RESORT

ANNEXURE-VIII CONTD.



CONSTRUCTION OF STP PLANT AT TELLIGARH RESORT IN PROGRESS

## ANNEXURE-IX

<p style="text-align: right;">Email Id. bhaderwahbdo@gmail.com</p> <p style="text-align: center;"><b>UNION TERRITORY OF JAMMU &amp; KASHMIR</b> <b>OFFICE OF THE BLOCK DEVELOPMENT OFFICER BHADERWAH</b></p> <p>1. Abdul Hafiz Lone S/o Lt. Bhutta Lone R/o Kotli Panchayat Saddar..</p> <p>No: BDOB/2024-25/ 3128-32      Dated: 21/01/2025.</p> <p><b>Sub: Violation of Solid waste management norms ( residential) in panchayat halqa Saddar issuance of individual notices thereof.</b></p> <p><i>Apropos to the subject cited above, complaint are pouring in from higher authorities, that Solid Waste Management Norms ( residential ) is being violated by you in the form of Bathroom / Latrine pipes in open drain / path.</i></p> <p><i>Through the medium of this notice you are directed to stop / construct proper Septic tank ( twin pits) within a period of 1week positively, failing which consequences / implicaitons ( financial ) shall be levied against you..</i></p> <p style="text-align: right;"> Block Development Officer Bhaderwah.</p> <p>Copy to the:</p> <ol style="list-style-type: none"> <li>1. District Development Commissioner Doda for favour of inf. please.</li> <li>2. Chairman J&amp;K Pollution Control Committee, Jammu for favour of inf. please.</li> <li>3. Assistant Commissioner Panchayat Doda for favour of inf. please.</li> <li>4. Concerned all for strict compliance.</li> <li>5. Office record file.</li> </ol>	<p style="text-align: right;">Email Id. bhaderwahbdo@gmail.com</p> <p style="text-align: center;"><b>UNION TERRITORY OF JAMMU &amp; KASHMIR</b> <b>OFFICE OF THE BLOCK DEVELOPMENT OFFICER BHADERWAH</b></p> <p>The Assistant Commissioner Panchayat Doda,</p> <p>No: BDOB/NGT/2024-25/ 3805-07      Dated: 07-03-2025</p> <p>Sub: List of violaters under SLWM in respect of Panchayats of this Block.</p> <p>Sir,</p> <p>Apropos to the subject cited above, please find enclosed herewith list of violaters under SLWM in respect of Panchayat's of this Block for information and further necessary action at your end please.</p> <p>Enclosure:</p> <ol style="list-style-type: none"> <li>1. 3 leaves.</li> </ol> <p style="text-align: right;">Yours faithfully  Block Development Officer Bhaderwah.</p> <p>Copy to the:</p> <ol style="list-style-type: none"> <li>1. District Development Commissioner Doda for favour of inf. please.</li> <li>2. Additional Deputy Commissioner Bhaderwah for favour of inf. please.</li> <li>3. Office record file.</li> </ol>
---	---

NOTICES BEING ISSUED TO VIOLATORS

INFORMATION SHARING OF VIOLATORS WITH  
HIGHER AUTHORITIES



## ANNEXURE-X



**BIO-REMEDIATION OF LEGACY WASTE IN PROGRESS**

ANNEXURE-XI




CAPACITY OF MRF FACILITY (VERMICOMPOSTING) INCREASED

ANNEXURE-XII



COMPOST PITS BEING CONSTRUCTED

ANNEXURE-XIII



DOOR TO DOOR COLLECTION OF WASTE

## ANNEXURE-XIV

**Union Territory of Jammu and Kashmir**



**PUBLIC WORKS DEPARTMENT**

**(Roads & Buildings)**

**ACCORD OF ADMINISTRATIVE  
APPROVAL FOR**

**DPR for Installation of Fencing adjacent to  
Nallahas within the limits of MC Bhaderwah**

**Project Cost = 342.112 Lacs**

Executive Engineer  
PWD (R&B) Division  
Bhaderwah

Superintending Engineer  
PWD (R&B) Circle  
Doda

S.no	Description of items	Amount(in Lacs)	Remarks
1	Detailed Estimate enclosed	332.148	
2	Add Contigencies ,quality control (3%)respectively	9.964	
	<b>Total</b>	<b>342.112</b>	

  
Assistant Engineer

  
Assistant Executive Engineer  
PW(R&B) Sub division  
Bhaderwah

  
Executive Engineer  
PW(R&B) Division  
Bhaderwah  


**DPR FOR INSTALLATION OF FENCING**

## ANNEXURE-XV



GPS Map Camera



Google

**Monda**  
 Doda Bhaderwah Hwy, Monda, 182222,  
 Lat 33.020684° Long 75.662578°  
 11/03/2025 11:55 AM GMT +05:30



GPS Map Camera



Google

**Bhaderwah**  
 Xpw2+hvr, Bhaderwah, 182221,  
 Lat 32.996402° Long 75.702151°  
 11/03/2025 11:20 AM GMT +05:30

WASTE COLLECTION IN RURAL AREAS

## ANNEXURE-XVI

Tel. No.:- 8196-23230, 83029, 80  
Fax No.:- 8196-23231(2)

**GOVERNMENT OF JAMMU & KASHMIR  
OFFICE OF THE DEPUTY COMMISSIONER, DODA**

**Sub:-** Transfer of State land measuring 03 Kanals under different Khasra Numbers at revenue village Udrana, Bhalra, Monda, Tehsil Bhaderwah, District Doda in favour of Rural Development Department, J&K.

**Ref:** 1. Tehsildar Bhaderwah vide letter No.: 1091-92/OQ dated: 11-11-2024.

2. Letter of Indent (LoI) vide No.: DRS/2024-25/1 and 8014-16 dated: 04-02-2025 of Director General, Rural Sanitation, J&K, Jammu.

**Order No. 15 (DCD) of 2025  
Dated:- 18-02-2025**

Sanction is hereby accorded to the transfer of following patches of State land of Tehsil Bhaderwah, District Doda in favour of Rural Development, Department, J&K, in terms of Cabinet Decision 44/5/2019 dated: 13-02-2019 read with Govt. order No. 30-Rev (s) of 2019 dated 05-03-2019 for public purpose:-

S No.	Revenue village	Khasra No.	Quantum of land	Purpose for which land has been transferred
1	Udrana	1221 Min	01 Kanal	Decentralized Waste Water Treatment (DEWAT)
2	Bhalra	637 Min	01 Kanal	Plastic Waste Management Unit
3	Monda	790 Min	01 Kanal	Decentralized Waste Water Treatment (DEWAT)

**Further, the afore-said land is transferred, subject to the following conditions:-**

1. That the land shall only be used for the purpose for which sanction of transfer has been accorded.
2. That the transfer of State land shall be put to use after obtaining necessary permission (as it may be required) from Administrative Department/Competent Authority.
3. That the transfer of State land is subject to the adherence of such other provisions of laws relating to Revenue/Forest/J&K Water Resource (Regulation & Management) Act, 2010/Housing and Urban Development Department etc.
4. That no diversion of transferred State land for any other purpose is allowed without obtaining approval from Competent Authority.
5. That the transferred State land will be fenced by the indenting Department in order to protect it from any encroachment and incursion.
6. That if the transferred State land is not used by the indenting Department for the indented purpose within the period of five (05) years, the State land so transferred shall be restored back to State (Sarkar).
7. That the land is being transferred solely for the Government/Public Purpose.

  
(Harvinder Singh) IAS  
Deputy Commissioner,  
Doda.

No. 8748-56 /SQ  
Dated:- 18 /02/2025

Copy to the:-

1. Financial Commissioner, Revenue, J&K Government for favour of information.
2. Secretary to the Government, Revenue Department, J&K Civil Secretariat, Jammu for favour of information.
3. Divisional Commissioner, Jammu for favour of information.
4. Director General, Rural Sanitation, J&K, Jammu for information.
5. Director, Rural Development, Jammu for information.
6. Addl. Deputy Commissioner, Bhaderwah for information.
7. Assistant Commissioner Development, Doda.
8. Assistant Commissioner Panchayats, Doda.
9. Tehsildar Bhaderwah for information and necessary action.



Directorate of Rural Sanitation (SBM 2.0) J&K,  
24 C/C, Gandhi Nagar, Jammu  
Ph./fax: 191-248269; mail: dsrj&k@gmail.com



Assistant Commissioner Panchayat,  
Doda.

Dated:- 18-03-2025

DRS/2024-25/15557/301  
Sub:- Construction of Plastic Waste Management Unit at Bhalra Panchayat Misrata for the year 2024-25.


Sir,

This is in reference to your office letter No.ACPD/Estt/2024-25/1216-19 dated: 05-03-2025 regarding the subject cited above.

In this connection, I am hereby directed to authorize the change of location of the construction of the Plastic Waste Management Unit in Bhalra Block Bhaderwah subject to the following conditions:-

1. Ensure that the new location meets all the necessary conditions and executing the project SBM 2.0 Guidelines shall be adhered to religiously.
2. Obtain all necessary clearances from the concerned authorities before commencing construction.
3. Expenditure shall be incurred as per GFR- 2017 guidelines.
4. Complete the construction of the unit within the stipulated timeframe.
5. There should be mechanism in place for proper utilization of these PWMU and it should not result into wasteful expenditure.

Yours faithfully,

  
Accounts Officer,  
Directorate of Rural Sanitation,  
J&K, Jammu

Copy to the:-

1. Executive Engineer, REW, Doda for information.
2. Block Development Officer concerned for information and necessary action.
3. Office record.

**LAND TRANSFERRED FOR CONSTRUCTION OF PLASTIC  
WASTE MGMT. UNIT**

**AUTHORIZATION FOR CONSTRUCTION**

**ANNEXURE-XVII****OFFICE OF THE MUNICIPAL COMMITTEE BHADERWAH**

The Director,  
Urban Local Bodies,  
Jammu.

No: - MC/B/2025/1352-5<sup>3</sup>

Dated: 05/03/2025


**Subject: - Request for Accord of Administrative Approval for construction of Construction & Demolition waste shed at Solid Waste Management Plant Dranga.**

**Respected Madam,**

Kindly find enclosed herewith Detailed Project Report (DPR) of the work construction of shed for Construction & Demolition waste at Solid Waste Management Plant Dranga. The DPR has been prepared by the concerned R&B Division for an amount of Rs.11.81 lacs.

It is as such requested to your goodself kindly accord the necessary Administrative Approval as per the DPR, so that the work could be got executed well in time.

**Yours faithfully,**

  
Executive Officer,  
Municipal Committee,  
Bhaderwah

**Copy to the:-**

1. Deputy Commissioner, Doda for favour of information please.

**REQUEST FOR ADMINISTRATIVE APPROVAL FOR CONSTRUCTION & DEMOLITION SHED**



**ANNEXURE-XVIII**

**MEETING HELD UNDER THE CHAIRMANSHIP OF DEPUTY COMMISSIONER DODA ON 04-03-2025 REGARDING, Review in O.A No. 178/2024 titled "Increasing pollution badly affecting water bodies in Bhaderwah" listed before Hon'ble National Green Tribunal.**

The following officers attended the meeting in person.

1. Additional Deputy Commissioner, Bhaderwah.
2. Chief Executive Officer, Bhaderwah Development Authority (Ms. Amir on behalf of CEO).
3. Chief Medical Officer, Doda.
4. Assistant Commissioner Panchayat, Doda.
5. Tehsildar Bhaderwah.
6. Executive Engineer, PWD (R&B) Division Bhaderwah.
7. Block Development Officer, Bhaderwah.
8. Executive Officer, Municipal Committee Bhaderwah.
9. Divisional Officer Pollution Control committee, Doda.

At the outset, Assistant Revenue Attorney to DC Doda welcomed the participants and reviewed the status of activities viz a viz action plan submitted to Hon'ble National Green Tribunal in O.A No. 178/2024 titled "Increasing pollution badly affecting water bodies in Bhaderwah". During the meeting, threadbare discussions were held with regard to above matter.

S. No.	Agenda Points	Discussion on agenda points	Action to be taken by
1.	STP Bhaderwah	a. DPR awaited. b. Reminder letter in this regard to be addressed to Director Urban Bodies and Mission Director SBM.	EO MC/ARA
2.	ETP at Slaughter House	a. Tender has been floated. b. Status report with photographs to be shared by 20-03-2025.	EO MC
3.	Chain link fencing	a. DPR has been received. b. Matter to be taken up for administrative approval by 06-03-2025.	EO MC
4.	Construction and demolition waste	a. DPR has been received. b. Administrative approval to be taken up regarding above by 06-03-2025. c. Similar exercise to be taken up by EO MC Doda and EO MC Thatthi.	EO MC's
5.	LED Display/ Signages	a. Tender has been floated. b. Status report with photographs to be shared by 20-03-2025	EO MC

6.	Enforcement mechanism	a. Strict measures like choking of sewers to be enforced. b. Mapping of habitation in nearby vicinity of Neeru to be carried out. c. List of households discharging waste directly into drain to be prepared particularly Govt. employees d. Directions to withhold salary of identified Govt. employees to be passed to the Treasury.	ACP/BDO
7.	Solid waste collection	a. Involvement of NGO/local people to be ensured. b. Status of segregation sheds with pictures to be shared by 15-03-2025. c. MOU with EO MC regarding use of the vehicle for waste collection in Rural areas and utilization of MRF facility to be executed.	ACP/EO MC/BDO
8.	FSTP	a. Land to be provided for establishment of FSTP by 06-03-2025. b. Administrative approval for installation of FSTP to be ensured by 08-03-2025.	Tehsildar Bhaderwah/ACP
9.	Plastic waste unit	a. Executive Engineer REW to seek permission from RDD for establishment of unit at Bhalra by existing contractor by 06-03-2025 b. Approval to be taken from concerned authority regarding above by 08-03-2025.	Executive Engineer REW/ACP
10.	DEWAT	a. Executive Engineer REW to submit DPR by 06-03-2025. b. Administrative approval regarding DEWAT's to be taken by 08-03-2025.	Executive Engineer REW/ACP
11.	STP at Sub-Division Hospital Bhaderwah	a. CMO Doda to forward requisite letter to Executive Engineer PWD Mechanical by 06-03-2025. b. Approval regarding disbursement of funds to be ensured by 10-03-2025.	CMO Doda
12.	STP at Teligarh	a. Installation Work stands allotted to the contractor. b. Status report along with photographs to be shared on Weekly basis.	CEO BDA

The meeting ended with the vote of thanks to the Chair.

No. 3544-57/ARA  
Dated: 05-03-2025

  
(Sudeshan Kumar), J.K.A.S.  
Addl. Deputy Commissioner  
Doda

Copy to:-

1. Additional Deputy Commissioner, Bhaderwah
2. Chief Executive Officer, Bhaderwah Development Authority.
3. Chief Medical Officer, Doda.
4. Assistant Commissioner Panchayat, Doda.
5. Tehsildar Bhaderwah.
6. Executive Engineer, PWD (R&B) Division Bhaderwah.
7. Block Development Officer, Bhaderwah.
8. Executive Officer, Municipal Committee Bhaderwah/Doda/Thatthi.
9. Divisional Officer Pollution Control committee, Doda.

**MINUTES OF MEETING HELD UNDER THE CHAIRMANSHIP OF DEPUTY COMMISSIONER, DODA ON 04-03-2025**

## ANNEXURE-XIX



CCTV CAMERAS INSTALLED AT PROMINENT PLACES

## ANNEXURE-XX



SIGN BOARDS BEING INSTALLED AT PLACES

## ANNEXURE-XX CONTD.



Bid Number/बिड नंबर (बिड संख्या):  
GEM/2023/B/5985278  
Dated/दिनांक: 22-02-2025

## Bid Document/ बिड दस्तावेज

## Bid Details/बिड विवरण

Bid End Date/Time/बिड बंद होने की तारीख/समय	15-03-2025 12:00:00
Bid Opening Date/Time/बिड खुलने की तारीख/समय	15-03-2025 12:30:00
Bid Offer Validity (From End Date)/बिड प्रस्ताव वैधता (बंद होने की तारीख से)	30 (Days)
Ministry/State Name/मंत्रालय/राज्य का नाम	Jammu & Kashmir
Department Name/विभाग का नाम	Housing And Urban Development Department Jammu And Kashmir
Organisation Name/संगठन का नाम	N/a
Office Name/कार्यालय का नाम	Directorate Of Urban Local Bodies Jammu
वेब ईमेल/Buyer Email	eobhaderwah-jk@nic.in
Total Quantity/कुल मात्रा	1
Item Category/मद कैटेगरी	LED Display System (Q2)
MSE Exemption for Years of Experience and Turnover/ अनुभव के वर्षों से छमागई छूट	No
Startup Exemption for Years of Experience and Turnover/ अनुभव के वर्षों से स्टार्टअप छूट	No
Document required from seller/बिडदेर से जंमे गए दस्तावेज	Bidder Turnover *In case any bidder is seeking exemption from Experience / Turnover Criteria, the supporting documents to prove his eligibility for exemption must be uploaded for evaluation by the buyer
Do you want to show documents uploaded by bidders to all bidders participated in bid?/	Yes
Bid to RA enabled/बिड से रिटर्न नौहमी सक्रिय किया	No
Type of Bid/बिड का प्रकार	Two Packet Bid
Time allowed for Technical Clarifications during technical evaluation/तकनीकी मुन्खंजन के दौरान तकनीकी स्पष्टीकरण हेतु अनुमत समय	2 Days
Inspection Required (By Empanelled Inspection Authority / Agencies pre-registered with GeM)	No

match L-1 price and contract will be awarded for 25 % percentage of total quantity. The buyers are advised to refer the OM No.F.1/4/2021-PPD dated 18.05.2023. [OM No.1\\_4\\_2021\\_PPD\\_dated\\_18.05.2023](#) for compliance of Concurrent application of Public Procurement Policy for Micro and Small Enterprises Order, 2012 and Public Procurement (Preference to Make in India) Order, 2017.

## LED Display System ( 1 pieces )

(Minimum 50% and 20% Local Content required for qualifying as Class 1 and Class 2 Local Supplier respectively/कम से कम 50 और 20 के स्थानीय आपूर्तिकर्ता के रूप में अर्हता प्राप्त करने के लिए आवश्यक)

## Technical Specifications/तकनीकी विनिर्देश

- जेम कैटेगरी विनिर्देश के अनुसार / As per GeM Category Specification

Specification	Specification Name/विनिर्देश का नाम	Bid Requirement/बिड के लिए आवश्यक (Allowed Values)/अनुमत मूल्य
Construction and Performance	Type of LED Display System	Outdoor Or higher
	Material of the Cabinet	Mild Steel, Die Cast Aluminium, Carbon Fiber, Magnesium Alloy Or higher
	Aspect Ratio	16:9, 16:10 Or higher
	Maximum Pixel Pitch (mm)	6
	Length of LED Display System (cm)	341 - 350, 351 - 360, 361 - 370, 371 - 380, 381 - 390, 391 - 400, 401-500 Or higher
	Height of LED Display System (cm)	231- 240, 241 - 250, 251-300, 285-290 Or higher
	Brightness -Calibrated Minimum (Nits)	6500, 6750, 7000, 7500, 7700 Or higher
	Life of Light Source (Hours)	100000 Or higher
	IP Rating (Front)	IP65 Or higher
	IP Rating (Rear)	IP65 Or higher
Ports and Connectivity	Duty Cycle	24x7 Or higher
	Wireless Connectivity	Yes Or higher
Certifications	If Yes, Type of Wi-fi Connectivity	802.11b/g/n, 802.11ac Or higher
	ISO Certifications	Yes

Consignees/Reporting Officer/पंजीकृत/रिपोर्टिंग अधिकारी and/ तथा Quantity/मात्रा

TENDER FLOATED FOR INSTALLATION OF LED DISPLAYS

## ANNEXURE-XXI



SPECIAL CLEANING PROGRAMS & IEC ACTIVITIES BEING CONDUCTED

## J&amp;K POLLUTION CONTROL COMMITTEE PARIVESH BHAVAN GLADNI, (NARWAL) JAMMU

## ANALYSIS TEST REPORT (Water Laboratory)

Source of sample collection : Neeru River

Report No. 75(W)

Date of sample collection : 7-3-2025

Dated: 13/3/2025


Sample submitted by : DO Doda

S.No.	Parameters	Neeru River at Mondha Sartangal Bhaderwah	Neeru River at Solid waste Management & Dumping Site at Dranga	River Chenab after mixing with Neeru Nalla near Pull Doda	Standard Permissible limits as per CPCB Classification of Streams For 'B' Class of Rivers
1	Weather	Clear	Clear	Clear	
2	Temperature(°C)	8	8	8	
3	Colour	Colourless	Colourless	Colourless	
4	Odour	Odourless	Odourless	Odourless	
5	Dissolved Oxygen	7.5	6.3	7.2	>5.0 mg/l
6	pH	7.20	7.46	7.65	6.5-8.5
7	Conductivity	108	128	132	
8	Biological Oxygen Demand	BDL	BDL	BDL	<3.0 mg/l
General Parameters					
1	Turbidity	1.0	4.0	6.0	
2	Total Dissolved Solids	64	76	78	
3	Chemical Oxygen Demand	BDL	BDL	BDL	
4	Total Alkalinity	72	84	140	
5	Hardness as CaCO <sub>3</sub>	92	98	134	
6	Calcium Hardness as CaCO <sub>3</sub>	44	52	102	
7	Magnesium Hardness as CaCO <sub>3</sub>	48	46	32	
8	Sodium	5.1	6.7	6.2	
9	Potassium	1.0	1.7	1.5	
10	Chloride	18	23	26	

Note:1. All the concentrations are expressed in mg/l except pH, Conductivity ( $\mu\text{S}/\text{cm}$ ), Temperature °C

Inference: 1) Sample from Neeru River and River Chenab falls in 'B' Class of River.

  
Analyst (RA)

  
Analyst & I/c Water Lab

**J& K POLLUTION CONTROL COMMITTEE PARIVESH BHAVAN GLADNI, (NARWAL) JAMMU  
ANALYSIS TEST REPORT (Water Laboratory)**

Source of sample collection : Nallahs falling in Neeru River  
Date of sample collection : 7-3-2025  
Sample submitted by : DO Doda

Report No.  
Dated

S.No.	Parameters	Haloon Nallah before mixing Before mixing with Neeru Nallah near sartangal vill Bhaderwah	Puneja Nallah before mixing with Neeru Nallah near Jamia Masjid Bhaderwah	Halina Nallah before mixing with Neeru Nallah near Chinote Mandir Bhaderwah	Hanga Nallah before mixing with Neeru Nallah near Amira Nagar Bhaderwah	Standard permissible limits as per CPCB classification of streams for 'B' Class of Rivers
1	Weather	Clear	Clear	Clear	Clear	
2	Temperature	8	8	8	8	
3	Colour	Colourless	Light brown	Colourless	Colourless	
4	Odour	Odourless	Slightly Pungent	Odourless	Odourless	
5	Dissolved Oxygen	7.2	5.2	6.2	6.1	>5.0 mg/l
6	pH	7.36	7.74	7.42	7.36	6.5-8.5
7	Conductivity	72	184	138	134	
8	Biological Oxygen Demand	BDL	3.3	BDL	BDL	<3.0 mg/l
<b>General Parameters</b>						
1	Turbidity	2.0	7.0	6.0	5.0	
2	Total Dissolved Solids	42	108	82	78	
3	Chemical Oxygen Demand	BDL	16.3	BDL	BDL	
4	Total Alkalinity	60	112	100	72	
5	Hardness as CaCO3	68	74	94	114	
6	Calcium Hardness as CaCO3	36	48	56	66	
7	Magnesium Hardness as CaCO3	32	26	38	48	
8	Sodium	6.8	8.5	6.8	5.6	
9	Potassium	1.5	2.7	1.5	1.2	
10	Chloride	27	27	22	19	

- Note:-
1. All the concentrations are expressed in mg/l except pH, Conductivity, Turbidity (NTU), Temperature (°C)
  2. The report may not be published/reported in full/part without prior permission in writing from PCC.
  3. The analysis Test report pertains to sample tested.
  4. Except sample from Puneja Nallah all the sample conform to 'B' Class of water Bodies

Analyst

*Ritu Gupta s.d.a*  
Analyst & I/c Water Lab



सत्यमेव जयते

259

39


39

INDIA NON JUDICIAL

Government of Jammu and Kashmir

e-Stamp

Certificate No.	: IN-JK49521330382003X
Certificate Issued Date	: 20-Mar-2025 02:11 PM
Account Reference	: NEWIMPACC (SV)/ jk12591804/ DODA/ JK-JM
Unique Doc. Reference	: SUBIN-JKJK1259180486138747258102X
Purchased by	: Harvinder Singh Deputy Commissioner Doda
Description of Document	: Article 4 Affidavit
Property Description	: Not Applicable
Consideration Price (Rs.)	: 0 (Zero)
First Party	: Harvinder Singh Deputy Commissioner Doda
Second Party	: Not Applicable
Stamp Duty Paid By	: Harvinder Singh Deputy Commissioner Doda
Stamp Duty Amount(Rs.)	: 10 (Ten only)



Please write or type below this line



Statutory Alert:

1. The authenticity of the Stamp certificate should be verified at [www.eindianstamp.com](http://www.eindianstamp.com) or using e-Stamp Mobile App at (1) 1011011011.
2. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
3. In case of any discrepancy please inform the Competent Authority.



**BEFORE THE HON'BLE NATIONAL GREEN TRIBUNAL, PRINCIPAL BENCH  
AT NEW DELHI**

O.A No. 178/2024



**Title of the case:** - News item titled "Increasing Pollution badly affecting water bodies in Baderwah" appearing in Greater Kashmir dated 15.01.2024.

**In the matter of :** Affidavit in support of status report

I, Harvinder Singh, IAS age 34 years, presently posted as Deputy Commissioner, Doda, do hereby solemnly affirm and declare that being well conversant with facts of the case and on the basis of records available with me, do hereby swear this affidavit in support of status report.

I do hereby further declare as under:-

1. That the status report has been drawn and drafted by the deponent on the basis of information and material available with the deponent.
2. That the Deponent has gone through the contents of the accompanying status report and the same are related to the records of the case available with the Deponent and are true to the best of my knowledge and available information.

Identified by  
*[Signature]*  
Suresh Singh Thakur  
Advocate  
Verification:-

*[Signature]*  
Deponent

Verified at Doda on 22<sup>nd</sup> Mar, 2025 that the contents of the above affidavit are true and correct to the best of my knowledge and belief.

Solemnly admitted before me on oath  
By the Deponent...  
Hence I attested

*[Signature]*  
PRIYANKA MANHAS  
Advocate & Notary  
DODA (J&K)

22/3/25

*[Signature]*  
Deponent