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ORDER

1.

This order is being passed in continuation of order dated
22.11.2019 on the subject of effective steps for making
Ghaggar river pollution free. The river originates in the State of
Himachal Pradesh and ends in the State of Rajasthan.

The

river is included by the Central Pollution Control Board (CPCB)
in 351 polluted river stretches of the country in priority – I
category, which is a category of highest pollution, having BOD
more than 30 mg/l as against the prescribed standard of
3mg/l. The issue of control of pollution in all the said 351 river
stretches is also being dealt with generally by this Tribunal in
O.A. No. 673/2018. The present matter however involves a
specific polluted river stretch.
2.

Proceedings in this matter were initiated before this Tribunal
on a reference received from the National Human Rights
Commission (NHRC). The NHRC took Suo-Motu action on the
basis of a news item appearing in ‘The Tribute’ dated
12.05.2014 under the caption “Stench Grips Mansa’s Sacred

1

Ghaggar River” to the effect that the river Ghaggar had turned
into a polluted water body on account of discharge of effluents industrial as well as municipal. The NHRC considered the
matter in the light of reports from the States of Punjab and
Haryana as well as the State of Himachal Pradesh. Vide letter
dated 17.03.2016, the NHRC sent the record of the matter to
this Tribunal.
3.

Pursuant to the order of this Tribunal dated 09.12.2016, a joint
inspection was carried out by the representatives of the Central
Pollution Control Board, Punjab State Pollution Control Board,
Haryana Pollution Control Board, Himachal Pradesh State
Pollution

Control

Board.

Officials

of

Union

Territory,

Chandigarh also joined the said inspection team. The findings
of the joint inspection report showed that values of various
parameters such as BOD, TSS, Feacal Coliform, Lead and Iron
were beyond permissible limits at most of the locations in
Himachal Pradesh, Haryana, Punjab and Chandigarh.

4.

The matter was reviewed vide order dated 07.08.2018 and
noticing failure of the Regulatory Authorities in taking remedial
steps by way of prevention of pollution and proceeding against
the polluters, the Tribunal directed constitution of a Special
Task Force (STFs) at the District level as well as at the State
level. The State level STF was to be headed by Chief Secretary.
The Tribunal directed preparation of action plans with firm
timelines so as to ensure that water quality is as per norms
within the targeted time.

The Tribunal also constituted an

Executing Committee, under Section 25 of the National Green
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Tribunal Act, 2010, headed by a former Judge of Punjab and
Haryana High Court, Justice Pritam Pal.

The Executing

Committee was to furnish an interim report to this Tribunal.
Accordingly, report dated 28.02.2019 under the cover letter
dated 01.03.2019 was received and considered on 11.04.2019.
5.

The issue of 351 polluted river stretches was taken up by this
Tribunal vide orders dated 20.09.2018, 19.12.2018 and
8.04.2019, in O.A. No. 673 of 2018. On 20.09.2018, the
concerned

States

were

required

to

constitute

River

Rejuvenation Committees (RRCs) to prepare action plans to
make polluted river stretches pollution free. The action plans
were to be submitted to CPCB.

The matter was further

reviewed on 19.12.2018 and thereafter. The matter is now fixed
for 29.11.2019. This issue was also subject matter of
consideration

in

order

dated

16.01.2019,

in

Original

Application No. 606 of 2018, which pertained to compliance of
Municipal Solid Waste Management Rules.

This Tribunal

directed the Chief Secretaries of all the States to appear in
person before this Tribunal after acquainting themselves with
the progress not only on the issue of solid waste management
but also other significant issues, including the subject of
polluted river stretches.
Himachal

Pradesh,

Administrator,

Accordingly, Chief Secretaries of

Haryana,

Chandigarh

Punjab
appeared

and

Advisor

to

on

05.03.2019,

06.03.2019, 07.03.2019 and 26.03.2019 respectively and filed
their reports which also included reports on the issues of
polluted river stretches.

The Tribunal directed the Chief

Secretaries to continue to monitor the subject and furnish
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quarterly reports. Reports were also furnished by RRCs to
CPCB which matter was dealt with by the Tribunal on
08.04.2019 and by subsequent orders.
6.

The

Committee

has

already

given

three

reports

dated

28.02.2019, 14.06.2019 and 01.10.2019 which were dealt with
by this Tribunal vide orders dated 11.04.2019 (report dated
28.02.2019) and 22.11.2019 (reports dated 14.06.2019 and
01.10.2019).

7.

Gap in report of sewage management, as per report dated
28.02.2019 of the Executing Committee, was found to be as
follows:-

(i)

Himachal Pradesh – Parwanoo and Kala Amb
The gap for Parwanno is 569.414 KLD
The gap for Kala Amb is 1046.24 KLD

(ii)
(iii)
(iv)

8.

With regard to Chandigarh the gap is 23.225 MLD
With regard to Punjab the gap is 75.92 MLD
With regard to Haryana the gap is 42.9 MLD

The Tribunal also considered the deteriorated water quality,
status of STPs in Himachal Pradesh, Haryana, Punjab and UT
Chandigarh and directed action to be taken by the Himachal
Pradesh, Haryana, Punjab and UT Chandigarh to be monitored
by the Chief Secretaries and required a further report from the
Executing Committee with reference to the status on the
ground after six months or as and when considered necessary
by the Committee.

9.

Vide order dated 22.11.2019, reports dated 14.06.2019 and
01.10.2019 were considered with particular reference to the
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performance status of the STPs and proposal for remedial
action, including new STPs. It was observed:-

“17. River Rejuvenation monitoring may generally involve
following components:
a.
b.
c.
d.
e.
f.
g.

Environmental Flow
Quality of the River and groundwater
Sewage Treatment Plants and Online Monitoring
Use of treated Waste Water
Septage and Faecal Sludge Management
Industrial Pollution and CETPs
Solid Waste Management and issues of Legacy
Waste in areas falling in catchment of river
Ghaggar
h. Creating public awareness through Information,
Education and Communication (IEC)
It is desirable that henceforth, the Committee, as far
as possible, gives report in terms of the above heads for
facility of consideration.
18.

The report of the Committee shows that the authorities
have ‘miles to go’ to achieve the water quality standard.
Strenuous efforts are required to ensure that no untreated
sewage or trade effluents are discharged in water bodies
and also no solid waste is dumped in the water bodies
which requires robust environmental governance. This can
be ignored by the authorities only at their own peril. A
welfare State cannot afford to show apathy to
degradation water quality and failure of waste
management mechanism. This needs to be attended at
highest level with promptitude and accountability of
officers entrusted the job has to be ensured. Lack of funds
cannot be pleaded as the issue is linked to the right to life.
Funds may be generated from persons adding to pollution
or otherwise. The conclusions of the Committee with
reference to concerned State/UT need to be attended and
acted upon expeditiously in accordance with law.

19.

Action plans have been prepared by the concerned States
with reference to some of the above points in terms of
orders of this Tribunal in O.A. 673/2018. Vide order dated
08.04.2019, in the said matter, the Tribunal directed that
the action plans have to be executed latest by 31.03.2021.

20.

As noticed in the order dated 07.08.2018, the main
concern for remedying the pollution of rivers is preventing
discharge of untreated sewage or effluents or dumping of
garbage to enforce the statutory provisions and to improve
and maintain the water quality conforming to the
prescribed standards within a targeted timeline. In this
regard, it is also necessary to ensure that discharge of any
untreated waste water is stopped as doing so is in
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violation of Section 25 of the Water (Prevention and Control
of Pollution) Act, 1974. To give effect to this mandate of
law, in pursuance of order of the Hon’ble Supreme Court in
Paryavaran Suraksha case, (2017) 5 SCC 326, this
Tribunal vide order dated 28.08.2019 in O.A. No.
593/2017 directed all the local bodies and concerned
departments of the States to ensure 100% treatment of
sewage, failing which compensation will be liable to be
recovered from the defaulting States/UTs with effect from
01.04.2020.
Accordingly, all the concerned States/UT relevant
for River Ghaggar must ensure installation of STPs within
the planned timelines subject to the rider that where the
timelines proposal goes beyond 31.12.2020, the timeline
will be treated to be 31.12.2020. Wherever timeline
already laid down by the State/UT is exceeded,
compensation will be payable @ Rs 10lakh/month per STP
till commissioning of STPs. This scale of compensation will
also apply, in respect of STPs for which timeline for
construction of STP is beyond 31.12.2020, from
01.01.2021.
21.

The other main source of pollution of the river is discharge
of untreated effluents which is an offence under Section 25
of the Water Act. Such discharge has to be stopped
forthwith and coercive measures adopted wherever it is
found. Let the concerned SPCBs/PCC take steps in terms
of observations of the Committee after considering the
response of the alleged polluter. If the Committee observes
that SPCBs/PCC has not taken necessary and adequate
action, report be given to this Tribunal.

22.

Apart from the issue of installation/ upgradation of STPs
and action to be taken for discharge of untreated effluents
in terms of paras 18 and 19 above, the Committee has
also made recommendations on the subject of e-flow,
quality of river and ground water, use of treated waste
water, IEC activities and organizing health check ups. The
Committee has also given data with regard to drains
directly discharging sewage and sullage into the river
reflected in the water quality shown by the samples taken.
It is necessary wherever feasible that all such drains are
duly tapped and connected to the existing and proposed
STPs and till then in-situ remediation is ensured so that no
untreated sewage or industrial effluent is discharged
directly into the river. Let steps be taken by concerned
States/UTs in terms of the said recommendations.
One of the major sources affecting water quality of
the rivers is unscientific dumping of solid waste. Let the
local bodies in the catchment areas of the river and its
tributaries ensure all necessary steps are taken to prevent
such dumping. The Committee may oversee this aspect
and give its report.

23.

Accordingly, following directions are issued:-
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(i) All the concerned States/UT relevant for River
Ghaggar must ensure installation of STPs within the
planned timelines subject to the rider that where the
timelines goes beyond 31.12.2020, the timeline will be
treated to be 31.12.2020. Wherever timeline already
laid down by the State/UT is exceeded, compensation
will be payable @ Rs 10lakh/month per STP till
commissioning of STPs. This scale of compensation will
also apply, in respect of STPs for which timeline for
construction of STP is beyond 31.12.2020, from
01.01.2021. The STPs must conform to the laid down
standards and connected to the sewerage network
with a view to achieve the object of setting up of such
STPs.
(ii) Let the concerned SPCBs/PCC take steps in terms of
observations of the Committee after considering the
response of the alleged polluters. If the Committee
observes that SPCBs/PCC has not taken necessary
and adequate action, report be given to this Tribunal.
(iii) Local bodies in the catchment area may ensure that
solid waste is not dumped into the river or its
tributaries which aspect may be monitored by the
Committee also.
(iv) Future functioning of the Committee will be in terms
of clarification as per para 21 above. Incidental issues
stands disposed of in terms of para 22 above.
(v) Let steps be taken by concerned States/UTs in
terms of the recommendations and for compliance of
direction for connecting the drains to the STPs wherever
feasible and till then in-situ remediation in terms of
para 20 above.
(vi) The Chairmen, Member Secretaries of SPCBs/PCC,
Secretaries Urban Development and Secretaries
Irrigation and Public Health of the four States/ UT and
nodal officer of CPCB may remain present in person for
the assistance of the Tribunal so that comprehensive
review of progress can be undertaken.”
10.

Accordingly, further (04th) report dated 08.01.2020 has been
filed by the Committee. The concerned Officers of the
States/UT have appeared in person. The conclusion and
recommendations of the Committee State wise are:-
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“3.5.1

State of Punjab

Conclusions and recommendations
1.
The Executive Committee had visited 1 industry of
district Patiala on 19.9.2019 and 2 industries of Dera
Bassi area on 1.10.2019.The recommendations made in
case of each industry were sent to Chairman, Punjab
Pollution Control Board, vide no. 491 dated 14.10.2019
and no. 529 dated 1.11.2019, respectively, with the
direction
to
take
necessary
action
on
the
recommendations of the Executive Committee.
2.
30 towns have been identified, which are
directly / indirectly discharging their sewage into
River Ghaggar. For these 30 towns, 43 STPs are
required to be installed. Presently, 21 STPs in 18
towns have been installed.
3.
The existing 21 STPs were monitored during
September to November, 2019 to check their
performance. The analysis data indicate that out of
these 21 STPs, 03 STPs (Baretta, Bhiki and
Sardulgarh) are not complying with the prescribed
norms. Remaining 18 STPs were complying with the
prescribed norms w.r.t. BOD, TSS and F.Coli
parameters.
4.
8 STPs, are under construction and percentage of
work done in these STPs varies between 8-20%. These
STPs are expected to be completed by 31.7.2020.
5.
14 STPs are under planning and funds have been
tied up for these STPs and these may be completed by
31.12.2020.
6.
2 STPs (Bhadson: 2 MLD, Sanaur: 4 MLD) are
under planning but the funds are yet to be tied up.
The Committee recommends that the Department of
Local
Government
should
make
necessary
arrangements for funds for these STPs and these may
be completed by 31.12.2020.
7.
Technology upgradation and funds are yet to be
tied up for 4 STPs (Baretta: 3 MLD, Bhikhi : 3 MLD,
Sardulgarh: 4 MLD and Mohali: 45.5 MLD). The
Executive Committee recommends that the Department
of
Local
Government
shall
make
necessary
arrangements for funds for these STPs and these may
be upgraded by 31.12.2020.
8.
Tendering process in case of 2 STPs of capacity
6 MLD (Patiala) and 1 MLD (Nabha) has been initiated
by MES Patiala and is likely to be completed by
31.1.2021 and 31.3.2021, respectively. The Executive
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Committee recommends that urgent steps be taken to
complete these STPs by 31.12.2020.
9.
There is a gap of 69.7 MLD sewage in 30 towns,
which
is
being
discharged
untreated
(directly/indirectly)
into
river
Ghaggar.
The
Department of Local Govt., Punjab shall make
necessary arrangements for planning, designing and
installation of new STPs to treat the gap in sewage by
31.12.2020.
10. During the period from September to November,
2019, 27 industries have been inspected by PPCB,
out of which, bank guarantee in case of 3 industries,
environment compensation in case of 2 industries,
directions for closure under section 33-A of Water Act,
1974
in
case
of
4
industries
have
been
imposed/issued. Action
against 18 remaining
industries is under process. The Executive Committee
recommends as under:

PPCB should increase frequency of
regular inspections and surprise checkings of
industries located in the catchment area of
River Ghaggar to ensure that the ETPs of
industries are always in operation and should
meet with the prescribed norms. These
industries may not be allowed to discharge their
treated / untreated wastewater into drains /
nallah / choes / river Ghaggar.

During the visit, Punjab Pollution Control
Board shall compare the data shown by OCEMS
with the actual analysis of the parameters to verify
the authenticity of the data of OCEMS. Legal action
may be initiated against the concerned industry in
case any major difference in the data is observed.
11. 5 industries have been inspected by the District
Level Special task Force during the period from September
to October, 2019 and action against these industries
under the provisions of the Water Act, 1974 is under
process.
12. Data w.r.t water quality of river Ghaggar indicate
that there is improvement in the water quality during the
period January to October, 2019 w.r.t BOD and DO
parameters and improvement w.r.t Total coliform
parameter has been found at 5 locations out of total 14
locations of river Ghaggar.
In order to further improve the water quality in river
Ghaggar, the Executive Committee recommends as under:
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Department of Local Government, other
responsible agencies of the State and Punjab
Water & Sewerage Board shall ensure that all the
STPs shall be made operational at all the times
and proper and adequate dose of disinfectant
may be given at each STP to bring T.coli and F.coli
parameters within prescribed norms. These
departments shall ensure that all the STPs may
achieve the stringent norms.

PPCB shall continue to make surprise
inspections to monitor the sewage treatment plants
of the local bodies and action against the violating
local bodies should be taken within 21 days from
the date when the violations were observed.

13. All the Departments of State of Punjab shall ensure
to comply with the directions given / recommendations
made in each meeting of the Executive Committee so that
the activities to be carried out to control pollution in River
Ghaggar may be completed and commissioned within the
time schedule.
14. The previous analysis study conducted by PPCB
at 14 locations along the catchment area of river
Ghaggar indicated that the values of calcium (3
locations), magnesium (3 locations) and hardness at 2
locations were found higher than the permissible limits
and it was explained that it was due to geogenic
reasons. The water quality analysis of these locations
after monsoon season is yet to be carried out by PPCB.
The Executive Committee recommends that water
quality analysis of river Ghaggar at 14 locations along
river Ghaggar may be carried out by PPCB by 15.1.2020
for all the required parameters and in case any
groundwater sample is found contaminated and is unfit
for drinking purposes, such ground water source may be
capped and a display Board mentioning that "water is
not fit for drinking" may be placed at the contaminated
source.
15. Irrigation schemes to utilize 43 MLD treated sewage
of 9 towns for irrigation of agriculture fields have been
implemented, which cater 1427 hectares of land.
2 irrigation schemes for utilization of treated
sewage of the towns namely Khanauri (3 MLD: 70%) and
Rajpura (7 MLD: 75%) are under construction and these
are likely to be commissioned by 30.6.2020 and
31.5.2020, respectively. Under these irrigation schemes,
300 Hectares of agriculture land shall be irrigated.
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For 4 towns (Mandi Gobingarh: 25 MLD, Patiala: 10
MLD, Dhuri: 5 MLD, Sangrur: 11 MLD, irrigation projects
have been sanctioned to cater 1961 hectare of land. For
the completion of these irrigation projects, time period of
10 to 20 months has been mentioned. However, the
Executive Committee recommends effective steps be
taken to complete these irrigation projects by 30.9.2020.

16. For 18 towns, irrigation projects have been prepared
but the funds are yet to be tied up. The department of soil
and water conservation shall take up the matter with
department of finance, Govt. of Punjab to release funds for
installation of irrigation projects.
17. The data provided by department of Soil and
Water Conservation indicate that in 4 towns (Budhlada:
6.5 MLD, Zirakpur: 17 MLD, SAS Nagar: 45.4 MLD and
Dera Bassi: 4 MLD), irrigation projects are not feasible
due to urbanized land and non availability of irrigation
command area. Therefore, the Committee recommends
that the department of Local Government/PWSSB shall
make alternative arrangements such as use of treated
sewage for construction activity, gardens and flushing
purposes so that maximum quantity of treated sewage
may be utilized.
18. Out of 28 villages, where STPs for treatment of
sewage of villages were under construction, STPs for 20
villages have been completed and STPs for the
remaining 8 villages are under construction. The
Executive Committee recommends that these STPs may
be completed by 31.3.2020.
19. During the months September to November, 2019,
health checkup camps have been organized in the 4
districts namely Patiala, Mohali, Sangrur and Mansa,
where 1037 patients were checked, out of which 15
patients were found suffered with water borne
diseases. The Committee recommends that the
department of Health and Family Welfare shall continue to
organize health check up camps in all the 4 Districts
(Patiala, SAS Nagar (Mohali), Sangrur and Mansa) of the
State, which are located in the catchment area of river
Ghaggar.
20. PPCB shall ensure that all the remaining
industries which have not installed Online Continuous
Effluent Monitoring System (OCEMS), shall install and
commission the same by 31.01.2020. These OCEMS
shall have their connectivity with PPCB and CPCB
server.
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21. The department of Local Government, Punjab
Water Supply and Sewerage Board, Department of
Water Supply and Sanitation, Municipal Council /
Corporations or any other concerned department,
relating to operation and maintenance of existing
sewage treatment plants, shall install CCTV cameras
on all the STPs by 31.01.2020 and OCEMS by
31.03.2020.
22. PPCB has carried out information, education &
communication (IEC) activities in all the 4 districts
located in the catchment area of river Ghaggar. These
activities were w.r.t management of the liquid and
solid waste, compliance of provisions of Environment
Acts, segregation and disposal of biomedical waste
and E-waste management.
The Executive Committee recommends that PPCB and
other concerned department of the State of Punjab
shall organize regular IEC activates for the awareness
of the public.
23. To maintain environment flow in river Ghaggar,
the Executive Committee recommends that the
following directions be given to the concerned
departments of State of Punjab.
i) Department of Water Resources and Department
of Soil & Water conservation shall identify the
area/stenches in the catchment area of river
Ghaggar for providing check dams / storage
tanks for storage of rain / storm water during
rainy days and the stored water can be released
in regulated way so as to maintain its quality at
down streams.
ii)
The Municipal Councils / Corporations /
Department of Local Govt. may install STPs to
achieve the stringent parameters i.e. BOD : 10
mg/I, so that the resultant value of BOD after
mixing with the river water may be nearly 3 mg/I.
iii)
All the industries may be directed to
achieve the stringent parameters i.e. BOD : 10
mg/I. The industries discharging wastewater
having toxic constituents may not be allowed to
discharge the effluent into Rivers / water bodies.
The Deptt. of Water Resource may explore the
possibility of release of water from nearby canal to
maintain the quality of the River.
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iv)
PPCB shall install on line River Water Quality
Monitoring Stations (RWQMS) at appropriate location
by 30.06.2020
24. For Septage and Faecal sludge management, the
Executive Committee recommends that the Deptt. of
Rural Development & Panchayat and Municipal Councils
may be directed to identify the sources of generation of
septage and fecal sludge from rural and urban areas
and a comprehensive plan to dispose of these materials
in an environmentally sound manner be prepared in a
time bound manner. Thereafter, there is need to identify
and adopt low cost technology, which may treat the
septage and fecal sludge before their discharge into the
Environment.
25. For removal of solid waste from river Ghaggar and
drains/Nallah falling into it, the Executive Committee
recommends that PPCB and department of water
resources shall jointly survey river Ghaggar and its
tributaries and identify the stretches where the solid
waste is found dumped. The survey may be completed
by 31.03.2020 and these solid waste may be lifted by
the responsible departments by 30.05.2020.
3.5.2

State of Himachal Pradesh

Conclusions and recommendations
1.
Presently, no STPs is in operation in Parwanoo
and Kala Amb area of Himachal Pradesh, which are
located in the catchment area of Sukhna Nallah and
River Markanda, respectively, which further lead for
River Ghaggar.
2.
2 STPs, each of capacity 1 MLD, have been
proposed to be installed in Parwanoo area. These may be
completed by 31.12.2020.

3.
One CETP-cum-STP of capacity 5 MLD has been
proposed for Kala Amb area and the same may be
completed by 31.12.2020.
4.
One STP of capacity 1.5 MLD has been proposed for
Trilokpur Area and same may be completed by
31.12.2020.
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5.
All the STPs should have a provisions of
disinfection for ensuring control of fecal coliform as well
as sludge digestion for converting sludge into manure.

6.
Necessary measures shall be taken by Urban
Development as well as Irrigation & Public Health
Department of Himachal Pradesh to ensure that the
generated sewage in the catchment of Sukhna
Nallah, River Kaushalya, River Markanda is intercepted
and diverted to the existing STPs/ proposed STPs so that
natural drains are restored and no sewage drains outfalls
exists in future.
7.
Proposed STPs for Parwanoo area, villages
Trilokpur and Kheri and STP cum CETP for Kala Amb area
shall be installed to achieve the standards as directed by
the Hon'ble NGT in OA No.1069 of 2018 in the matter of
Nitin Shankar Deshpande Vs. Union of India & others.
8.
All the treated sewage shall be utilized for flushing
(in residential apartments, office, malls/commercial
complexes), gardening, construction activity, irrigation
purposes etc., and proposals shall be finalized in this
regard by the State of Himachal Pradesh by 28.02.2020.
9.
Dedicated drainage/sewerage network for carrying
industrial effluent from industrial area of Kala Amb to the
proposed CETP shall be laid or constructed and
commissioned by 31.03.2020.
10. For utilization of treated sewage of the towns for
irrigation, Departments of Irrigation and Public Health
Engineering have submitted that it is difficult to utilize
treated sewage for flushing, construction activity,
irrigation etc due to topography of the area. However,
Department of Irrigation and Public Health undertook to
explore the feasibility of utilization of treated sewage in
hilly areas on pilot basis. Most of the water polluting
industries are using treated effluent from their
STPs/ETPs for gardening and flushing etc.

11. As per data supplied by HPPCB, it has inspected
154 industries during the period September to November,
2019, out of which effluent samples of 15 industries have
been collected and show cause notices have been issued
to the violating industries. Environment Compensation
amounting to Rs. 3.25 Lakh has been imposed on 3 units
and directions for closure of 1 industry have been issued
under the provisions of Water Act, 1974.
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12. 9 Industries have been inspected by District Level
Special Task Force. Action against the defaulting
industries is under process.
13. Water quality of Sukhna Nallah monitored during
April, 2019 to November, 2019 indicated that there is
improvement w.r.t. parameters DO, BOD &F.Coli for the
period September 2019 to November 2019 as compared to
the analysis results for the period April, 2019 to June
2019.
14. Water quality of kaushalya river monitored
during August, 2019 to November, 2019 indicated
that there is improvement w.r.t. BOD and T.Coli
parameters in the analysis results for the period
November, 2019 as compared to the analysis results of
August, 2019.
15. Water quality of river Markanda was monitored
during August, 2019 to November, 2019 and its analysis
results indicate that the water quality of River Markanda
has been degraded in the month of November, 2019 w.r.t
parameters namely F.Coli and T.Coli due to discharge of
untreated sewage of Kala Amb area.
16. Ground water samples have been collected from the
area located along Sukhna Nallah. No contamination of
ground water has been observed as per the lab analysis
results available till date.
17. Presently, a pulp and paper mill, falling under 17
categories of Industries, has installed OCEMS at the
outlet of its ETP and data is sent to the HPPCB.
However, no CCTV camera has been installed on ETP
by the industry so far. The Committee recommends that
CCTV cameras should be installed by the industry at
appropriate locations by 15.1.2020.
18. In Sukhna catchment area, Health camps are
being organized by Department of Health & Family
Welfare on monthly basis in Parwanoo area. 11 such
camps have been organized by department of Health
and Family welfare so far in Parwanoo area.
Similarly in Markanda catchment area, 13 multispecialty health camps have been organized. Health
camp in the month of November was organized on
14.11.2019 in Village Johron, Kala Amb in which 130
patients were examined. Health camp in the month of
December, 2019 was organized on 17.12.2019 at

15

Village Moginand, Kala Amb in which 157 patients were
examined.
19. To maintain Environmental flow in river/Nallah,
following steps have been taken by HPPCB:


The RTWQMS along with Radar system for water
quality
monitoring
and
flow
measurement,
respectively, have been installed in river Markanda
near Vill Ogli, Kala Amb town. The system is being
run on trial basis and calibration is being done.



The RTWQMS along with Radar system for water
quality
monitoring
and
flow
measurement,
respectively, has been installed in river Kaushalya
near village Kamli. The parameters DO, BOD, TSS,
pH, Temp and flow rate are being monitored and
results of the same are being displayed at State
Board server on real time basis.

20. For the management of septage and fecal sludge,
following steps have been taken:


Necessary directions have been issued to MC
Parwanoo & BDO Dharampur to ensure that septage
and fecal sludge is managed in a scientific manner.



Show cause notice to the local authorities i.e. Member
Secretary, SADA and Project Officer DRDA are being
issued for higher values of BOD, T. Coli and F. Coli in
Jattanwala Drain leading to Markanda River and
further loading to river Ghaggar.

21. For sludge management in catchment area
of Nallah/drain further leading to River Ghaggar,
following steps have been taken:


1st cleanliness drive in Sukhna Nallah was
organized on 02nd Oct, 2019 by HPPCB along with
MC Parwanoo and PIA in the catchment area of
Sukhna Nallah and more than 10 MT of solid waste
was collected.



2nd cleanliness drive in the Sukhna Nallah was
organised on 19 th Oct 2019 by the HPPCB along
with Forest Deptt, HPMC staff and MC Parwanoo,
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wherein, the solid waste dumping area near
Village Ambota was cleared.




HPSPCB also organized 04 no of cleanliness drives
in the area in Parwanoo area in November, 2019
and the solid waste from drains / road was
removed. Similarly, other industries have been
motivated to adopt the area surrounding them to
keep clean and green.

Cleanliness drives were organized on 2 October,
2019 and 19 October, 2019 under "Swachhata Hi
Seva" campaign in which around 5 MT of Waste
was collected and disposed off to the Solid Waste
Management Sites of MC Nahan and MC Paonta in
Sirmaur District.

22. To create awareness through information, education &
communication, following steps have been taken by
HPPCB:



Workshop on Comprehensive Environment Pollution
Index (CEPI) was held for various industries in
Parwanoo area under the chairmanship of Member
Secretary, HPSPCB Shimla on 21.11.2019.



Awareness program cum stakeholder's workshop
was held with the staff of Microtek Group regarding
compliance of Water (Prevention & Control of
Pollution) Act, 1974, Air (Prevention & Control of
Pollution) Act, 1981, Environment Protection Act,
1986, Solid Waste Management Rules, 2016,
Hazardous Waste Rules, 2016, Batteries Waste
Rules, 2001, E-Waste Rules, 2016, Noise Rules,
2000 and Plastic Waste Management Rules, 2016.



HPSPCB is continuously carrying out mass
awareness activities in Kala Amb area. A meeting
on 19th November, 2019 was held under the
chairmanship of Member Secretary, HPPCB with
all the stakeholders in Kala Amb area to apprise
them about pollution control norms to be achieved
by them.
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23. For watershed management, following steps have
been taken by the various departments/agencies:



Workshop regarding Jal Shakti Abhiyan and Roof
Top Harvesting at Common Facility Centre in Kala
Amb Industrial Area was held on 0110-2019.



Three industries namely M/s Akhil Enterprises,
M/s Himsagar Labs Pvt Ltd, M/s Ruchira Printing
and Packaging have agreed to connect their roof
top drains with the dried borewells of IPH nearby
their units.

24. HPPCB shall encourage only roof top rainwater
harvesting by the industries.
25. HPPCB and other departments of the State of
Himachal Pradesh shall comply with all the directions
given / recommendations made in the meetings of the
Executive Committee and action taken report be
submitted to the Committee well in time.
3.5.3

State of Haryana
Conclusions and recommendations
1.
The Executive Committee had visited 3 industries of
district Panchkula on 19.11.2019. The recommendations
made in case of each industry were sent to Chairman,
Haryana State Pollution Control Board, vide no. 567 dated
5.12.2019 with the directions to take necessary action as
per law.
2.
In the State of Haryana, there are 62 existing
STPs having total treatment capacity of 503.6 MLD.
HSPCB has carried out performance of the 61 STPs in
the month of May and September, 2019 w.r.t. BOD, TSS
and F.Coli. parameters. The analysis results indicate
that out of 61 STPs monitored during period. Under
reporting, 9 STPs are not meeting with the BOD, TSS
and F.Coli parameters. Rest of the STPs are meeting
with BOD and TSS parameters. None of the STP is
meeting with F.Coli parameter. The Executive Committee
recommends that the concerned agencies of State of
Haryana shall make necessary arrangements for
addition of disinfection system in all the STPs to ensure
the achievement of F.coli parameter for all the times by
28.2.2020. The performance of other STPs, which are not
meeting with BOD and TSS parameters, should be
improved by 31.3.2020.
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3.
For treatment of gap in sewage quantified as 123
MLD in 17 towns, STPs for 6 towns have been completed
to 100%. Progress w.r.t. STPs for 3 towns is very poor (25%). In rest of the STPs for 8 towns, the progress varies
between 30-92%. These STPs should be completed by
30.6.2020.
4.
Out of 32 STPs, which have been proposed to be
upgraded, tenders have been floated in case of 11 STPs,
work has been allotted in case of 11 STPs, DPRs/DNIT are
under preparation in case of 8 STPs and land is not
available in case of 2 STPs. The committee recommends
that upgradation work in all the STPs shall be completed
by 31.12.2020.
5.
Proposed STPs, STPs under construction and
upgradaton in the existing STPs shall be made to achieve
the standards as directed by the Hon'ble NGT in OA
No.1069 of 2018 in the matter of Nitin Shankar Desh
Pande Vs. Union of India & others.
6.
For utilization of treated sewage of the towns for
irrigation, pilot projects for STP Pehowa (1.47 MLD)
catering 76 Hectares of land, STP Ladwa (1.22 MLD)
catering 63 Hectares and STP Shahbad (3 MLD) catering
151 Hectares of land have been commissioned and the
treated wastewater is being used for irrigation.
For 4 STPs (Panipat HSVP:30 MLD, Panipat PHED:60
MLD, Karnal:50 MLD, Karnal (H&S): 18 MLD), irrigation
schemes are under planning and these schemes shall
cover the irrigation land measuring 12755 Hectares.
The committee recommends that the Department of
Irrigation, State of Haryana shall install and commission
irrigation schemes to utilize the treated sewage of all
existing STPs by 31.12.2020.
7.
HSPCB through its Regional Offices has inspected
52 industrial units during October, 2019 to December
15, 2019, out of which 43 units were found non
complying. Out of these 43 non complying units, 16
industries have been issued closure orders under the
provisions of the Water Act, 1974 and show cause
notices have been issued to remaining 27 industries.
The committee recommends that HSPCB shall increase
its surveillance by surprise checking or through
Environment Protection Squads and shall ensure that
every industry located in the catchment area of River
Ghaggar should be visited at least once in a quarter.
8.
No inspection has been carried out by District
Level Special Task Force. Therefore, the committee
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recommends that this District Level Special Task Force
should also visit the industries and other polluting
sources falling in the respective Districts. The action
against the defaulting industries should be taken as per
the provisions of the Water Act, 1974.
9.
Water Quality of river Ghaggar before and after
confluence of pollution source into river Ghaggar at 45
locations including pollution sources has been
monitored and the analysis results indicate that no
significant improvement w.r.t. BOD and TSS parameters
has been observed. Moreover, during monitoring of river
Ghaggar water, F.coli parameter has not been
analyzed.
Therefore, the Executive Committee recommends that the
State of Haryana shall install new STPs and upgrade the
existing STPs by 31.12.2020 so that water quality in river
Ghaggar may be improved.
10. Ground water quality of water sources existing
along the catchment area of river Ghaggar has been
carried out in the towns namely Panchkula, Ambala,
Jind, Kaithal, Sirsa and Fatehabad and 165 ground
water samples were analyzed, out of which 64 samples
were found non complying the standards. Therefore, the
committee recommends that HSPCB shall ensure that
the groundwater sources which have been found
contaminated may not be allowed to be used for
drinking purposes and display boards mentioning
that groundwater source is not fit for drinking
purposes.
11. Out of total 62 STPs, CCTV cameras have been
installed on 57 STPs and CCTV on the remaining STPs
shall be installed by 31.3.2020. With regard to
installation of OCEMS on STPs, it has been reported by
HSPCB that OCEMS on 56 STPs have been installed.
On the remaining STPs, OCEMS shall be installed by
31.3.2020.
With regard to installation of CCTV cameras and OCEMS
by the industries as prescribed by CPCB, these systems
may be installed by the industries by 31.3.2020.
12. 108 Health checkup camps in the habitation area
along river Ghaggar were organized from January, 2019
to October, 2019 and in these camps, 7167 patients were
examined, out of which 657 patients were diagnosed to
be suffering from Gastrointestinal diseases, which was
9% of total patients. The committee recommends that
HSPCB shall check the ground water quality of that
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particular area. In case the ground water source is found
unfit for human consumption, the same may not be
allowed to be used by the public for drinking purposes
and it should be notified immediately to reduce the
disease burden.
13. In order to treat the sewage of villages located in
the catchment area of river Ghaggar, 7 villages have
been identified in Distt. Fatehabad, 6 villages in Distt.
Panchkula and 11 villages in Distt.Sirsa. The
Department of Panchayat of the State shall either
divert the sewage of villages to the nearby existing
STP or shall evolve suitable technology to treat the
sewage of villages so that these STPs may be
completed by 31.12.2020.
14. Regarding maintaining Environmental Flow to be
maintained in river Ghaggar or its tributaries, the
State of Haryana has claimed that Ghaggar river is
not a perennial river and its discharge varies between
zero to maximum during flood seasons. About 15-20%
of the lowest possible discharge in the lean season is
required for maintaining E-flow. The State of Haryana
has claimed that since the discharge of river Ghaggar
varies from zero to maximum, therefore, maintaining
E-flow in the river is not possible.
15. Regarding removal of solid waste from the
stretches of River Ghaggar and its tributaries, no
identification of any stretch or area in river Ghaggar
has been made so far. Therefore, it is recommended
that HSPCB and Department of Irrigation of State of
Haryana shall jointly identify the stretches of River
Ghaggar and its tributaries, where the solid waste is
lying dumped and the same shall be removed by
31.03.2020.
16. For septage and Faecal Sludge Management,
following steps have been taken by State of Haryana:
 Municipal Corporation, Gurugram is doing the

disposal of sewage through tankers in Gurugram
in some areas. Municipal Corporation, Gurugram
has made septage management policy and Urban
Local Body (ULB) has given directions to other
Municipalities vide their letter dated 23.07.2019
to frame their policy for septage management as
per their local conditions adopting the policy of
MC, Gurugram.
The Executive Committee recommends that the
concerned departments of State of Haryana
shall identify the rural area and others areas,
wherever, septage and fecal sludge is generated
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by 28.02.2020 and their management in
environmentally sound manner be made by
31.05.2020.
17. The Deptt. of Urban Local Body, HSPCB and
other concerned departments shall comply with the
direction given / recommendations made during the
meetings taken by the Executive Committee and
action taken report be submitted to the Committee
well in time
3.5.4

U.T. Chandigarh

Conclusions and recommendations
1)
For the treatment of sewage of localities/areas
covered under U.T., Chandigarh, 6 STPs of total
treatment capacity of 242.3 MLD are in operation. The
performance of these STPs carried out by CPCC during
the months May to November, 2019. The performance
study indicates as under:
 The data w.r.t. STP Raipur Khurd indicates that
there is improvement w.r.t. TSS and BOD
parameters but no improvement w.r.t. F.coli
parameter.
 The monitoring of 3 BRD STP indicates that
though the values of BOD and TSS are within the
prescribed norms of BOD: 30 mg/I, TSS: 100
mg/I but the performance of STP has been
degraded. Also, there is no improvement w.r.t
F.Coli parameter.
 In case of Raipur Kalan STP, there is improvement
w.r.t BOD parameter. The value of TSS is within the
norms. No improvement w.r.t F.Coli parameter has
been observed.
 Dhanas STP data indicate that though the values
of BOD and TSS are within the prescribed norms
of BOD: 30 mg/I, TSS: 100 mg/I but the
performance of STP has been degraded. There is
no improvement w.r.t F. Coli parameter.
 In the case of Maloya STP, the values of BOD and
TSS are within the prescribed norms. No
improvement w.r.t F. Coli parameter has been
observed.
 STP Diggian data indicate that the value of BOD and
TSS are within the prescribed norms of BOD: 30
mg/I and TSS: 100 mg/I. No improvement has been
observed w.r.t F. Coli parameter.

The Executive Committees recommends that
Municipal Corporation, Chandigarh shall make
adequate arrangements for disinfection of treated
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sewage so that value of F.Coli parameter may be
brought within the norms. The necessary
arrangements may also be made to improve the
performance of STPs.

2)
As per CPCC data, total discharge of sewage of
Chandigarh is 243 MLD and 6 STPs of capacity 242.3
MLD are in operation. Therefore, there is a gap of only 0.7
MLD, which is to be treated by the Municipal Corporation,
Chandigarh. Thus, to treat the balance quantity of
wastewater, STP of capacity 2 MLD has been proposed to
be set up in Kishangarh area to meet with the latest
stringent norms. The STP is likely to be completed by
November, 2021. However, the Executive Committee
recommends that the proposed STP may be completed
and commissioned by 31.12.2020.

3)
For upgradation of existing STPs to meet the latest
and stringent norms, the tenders for up gradation of these
STPs stand opened and technical evaluation is under
process. The Executive Committee recommends that
upgradation work of the existing STPs, to meet within the
stringent norms, may be completed by 31.12.2020.

4)
Proposed STPs and the existing STPs shall be
installed/upgraded to achieve the standards as directed
by the Hon'ble NGT in OA No.1069 of 2018 in the matter of
Nitin Shankar Desh Pande Vs. Union of India & others.

5)
In order to utilize the treated sewage for irrigation,
it has been reported by CPCC that there is no adjoining
agriculture fields near Chandigarh where the treated
sewage may be utilized for irrigation. Therefore,
presently, the treated sewage is being used for
gardening of various gardens/parks and golf course.
The treated sewage is also supplied to houses for
gardening purposes. However, after the upgradation of
the existing STPs, the maximum quantity of treated
sewage may be utilized for construction, gardening and
other useful purposes.

6)
In order to monitor the performance of effluent
treatment plants of the industries, CPCC has inspected
12 industries in October, 2019 and 20 industries in
November, 2019, out of these 32 industries, 15
industries were found non complying and show cause
notices to these industries have been issued.

23

The Executive Committee recommends that CPCC shall
increase its surveillance by conducting surprise
inspection and forming a Environment Protection Squad.
Regular check on operation of effluent treatment plants
of the electroplating industries may be made as these
are the source of discharge of toxic effluent into
sewerage system leading to Sukhna Choe and N-Choe
further leading to River Ghaggar.

7)
District Level Special Task Force has not inspected
any industry during the months of October to December,
2019.
The Executive Committee recommends that DLSTF shall
also carry out inspection of industries and other pollution
sources and action against the defaulting industries be
recommended to CPCC.
8)
The water quality data of river Ghaggar monitored
at various points for the period October, November and
December, 2019 has been compared with the data for
the period May, June and September, 2019 and it has
been observed that there is improvement in the quality of
river Ghaggar water w.r.t. DO, BOD, COD and TSS
parameter and but no improvement w.r.t. F.coli
parameter.
Therefore,
the
Executive
Committee
recommends that suitable arrangements by the
Municipal Corporation, Chandigarh shall be made to
disinfect the treated sewage of STPs to bring the F.coli
parameter within the prescribed norms.
9)
The groundwater quality monitoring data for the
period July to October, 2019 of ground water sources,
falling in the catchment area of river Ghaggar, indicate
that all the parameters are within the prescribed norms
except calcium and magnesium, which have been
mentioned due to geogenic reasons.
10) With regard to installation of OCEMS and CCTV
cameras on STPs by the Municipal Corporation,
Chandigarh, the committee recommends that these
systems on all the existing 6 STPs may be installed by
the Corporation by 31.03.2020.
11) Regarding closing of sewage outlets directly falling
into Sukhna Choe and N-Choe, further leading to river
Ghaggar, it has been observed as under:
 Presently, out of 13 outlets, falling in Sukhna Choe,
9 outlets have been plugged / diverted to sewerage
system and remaining 4 outlets shall be closed by
31.01.2020.
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 Out of 15 outlets, falling into N-Choe, 12 outlets
have been plugged/ diverted to sewerage system
and remaining 3 outlets shall be closed by
31.01.2020.
12)
Regarding maintaining the Environmental flow (Eflow), it has been observed that River Ghaggar flows far
away from Chandigarh area. Moreover, Sukhna choe
and N-Choe, are non-perennial drains. As such,
maintaining of Environmental Flow (E-flow) is not
possible in case of Chandigarh area.
13)
With regard to removal of solid waste from the
stenches of River Ghaggar and its tributaries, it has
been reported by CPCC that municipal solid waste is
being lifted from whole of Chandigarh. No solid waste is
being dumped along the drains or otherwise and in case
any solid waste is dumped, the same is removed by the
Municipal Corporation, Chandigarh at the earliest.
14)
For septage and fecal sludge management, it has
been mentioned by CPCC that Chandigarh is fully covered
with sewerage network and there are no septic tanks
allowed in Chandigarh, resulting in no generation for
septage and fecal sludge. However, CPCC and M.C.,
Chandigarh shall identify, the areas (if any) where online
sanitation systems have been provided so that plan for
management of septage and faecal sludge may be
prepared.
15)
CPCC and Municipal Corporation, Chandigarh shall
comply with all the directions given / recommendations
made by the Executive Committee during its meetings
(monthly meeting) with the officers of U.T., Chandigarh.”

11.

In view of the deficiencies found with regard to functioning and
inadequacy

of

STPs,

use

of

treated

water

and

waste

management, further steps need to be taken expeditiously and
monitored by the Committee. The Committee may give its next
report after two months from today indicating the progress
compare to the position reported in its 04th Report by e-mail at
judicial-ngt@gov.in.
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12.

The Committee may simultaneously give a copy of its report to
the concerned Chief Secretaries and PCBs/PCC who may give
their respective response to this Tribunal within two weeks
thereafter. The response may particularly focus on existing STP
being compliant with the norms with regard to faecal coliform,
bridging of gap in terms of sewage generated and treated,
secondary use of STP treated water, bridging of gap in terms of
solid waste generated and treated, remediation of legacy waste
sites etc.

13.

At this stage, we may also make a mention of recent order
passed by this Tribunal dated 10.01.2020 in O.A. 606/2018,
after hearing Chief Secretary, Punjab and Advisor to the
Administrator, UT Chandigarh on the subject of solid waste
management

and

other

environmental

issues,

wherein

following directions, which are relevant for the present matter
also, have been issued:-

“1to 35…… xxx……….xxx………………………………xxx
36. We accordingly direct:
a.

In view of the fact that most of the statutory

timelines have expired and directions of the Hon’ble
Supreme Court and this Tribunal to comply with Solid
Waste Management Rules, 2016 remain unexecuted,
compensation scale is hereby laid down for continued
failure after 31.03.2020. The compliance of the Rules
requires taking of several steps mentioned in Rule 22
from Serial No. 1 to 10 (mentioned in para 12 above).
Any such continued failure will result in liability of every
Local Body to pay compensation at the rate of Rs. 10
lakh per month per Local Body for population of above 10
lakhs, Rs. 5 lakh per month per Local Body for
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population between 5 lakhs and 10 lakhs and Rs. 1 lakh
per month per other Local Body from 01.04.2020 till
compliance. If the Local Bodies are unable to bear
financial burden, the liability will be of the State
Governments with liberty to take remedial action against
the erring Local Bodies. Apart from compensation,
adverse entries must be made in the ACRs of the CEO of
the said Local Bodies and other senior functionaries in
Department

of

Urban

Development

etc.

who

are

responsible for compliance of order of this Tribunal.
b.

Legacy waste remediation was to ‘commence’ from

01.11.2019 in terms of order of this Tribunal dated
17.07.2019 in O.A. No. 519/2019 para 281 even though
statutory timeline for ‘completing’ the said step is till
07.04.2021 (as per serial no. 11 in Rule 22), which
direction remains unexecuted at most of the places.
Continued failure of every Local Body on the subject of
commencing the work of legacy waste sites remediation
from 01.04.2020 till compliance will result in liability to
pay compensation at the rate of Rs. 10 lakh per month
per Local Body for population of above 10 lakhs, Rs. 5
lakh per month per Local Body for population between 5
lakhs and 10 lakhs and Rs. 1 lakh per month per other
Local Body. If the Local Bodies are unable to bear
financial burden, the liability will be of the State
Governments with liberty to take remedial action against
the erring Local Bodies. Apart from compensation,
adverse entries must be made in the ACRs of the CEO of
the said Local Bodies and other senior functionaries in
Department

of

Urban

Development

etc.

who

are

responsible for compliance of order of this Tribunal.
1

The Chief Secretaries may ensure allocation of funds for processing of legacy waste and its
disposal and in their respective next reports, give the progress relating to management of all
the legacy waste dumpsites. Remediation work on all other dumpsites may commence from
01.11.2019 and completed preferably within six months and in no case beyond one year.
Substantial progress be made within six months. We are conscious that the SWM Rules
provide for a maximum period of upto five years for the purpose, however there is no reason
why the same should not happen earlier, in view of serious implications on the environment
and public health.
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c.

Further, with regard to thematic areas listed above

in para 20, steps be ensured by the Chief Secretaries in
terms of directions of this Tribunal especially w.r.t. plastic
waste, bio-medical waste, construction and demolition
waste which are linked with solid waste treatment and
disposal. Action may also be ensured by the Chief
Secretaries of the States/UTs with respect to remaining
thematic areas viz. hazardous waste, e-waste, polluted
industrial clusters, reuse of treated water, performance of
CETPs/ETPs,

groundwater

extraction,

groundwater

recharge, restoration of water bodies, noise pollution and
illegal sand mining.
d.

The compensation regime already laid down for

failure of the Local Bodies and/or Department of Irrigation
and Public Health/In-charge Department to take action for
treatment of sewage in terms of observations in para 31
above will result in liability to pay compensation as
already noted above.
e.

Compensation in above terms may be deposited

with

the

CPCB

environment

for

which

being
may

spent

be

on

ensured

restoration
by

the

of

Chief

Secretaries’ of the States/UTs.
f.

An ‘Environment Monitoring Cell’ may be set up in

the office of Chief Secretaries of all the States/UTs within
one month from today, if not already done for coordination
and compliance of above directions which will be the
responsibility of the Chief Secretaries of the States/UTs.
g.

Compliance

reports

in

respect

of

significant

environmental issues may be furnished in terms of order
dated 07.01.2020 quarterly with a copy to CPCB.”
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Put up for further consideration on 15.04.2020.
Chairmen,

Member

Secretaries

of

SPCBs/PCC,

Secretaries Urban Development and Secretaries Irrigation and
Public Health of the four States/ UT and nodal officer of CPCB
may remain present in person for the assistance of the
Tribunal on the next date so that comprehensive review of
progress can be undertaken and responsibility for default, if
any, fixed.
A copy of this order be sent by e-mail to the Chairmen,
Member

Secretaries

of

SPCBs/PCC,

Secretaries

Urban

Development and Secretaries Irrigation and Public Health of
the four States/ UT.

Adarsh Kumar Goel, CP

S.P Wangdi, JM

Dr. Nagin Nanda, EM
Siddhanta Das, EM

January 20, 2020
O.A. No. 138/2016 (TNHRC)
A
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